

Contract Name:

Williamson Street and East Wilson Street Assessment District - 2019

Date 4/2/2019

Change Order No. CO 1...
Contract No. 8296
Project/MUNIS No. 11944
Change Order Project No.
Ald. District 4, 8

Change Order Description:

Upsize sewer main from SAS#20 to SAS#21 and provide 10" Lateral to 516 E. Wilson Street. MGE duct package was larger than assumed so we needed a smaller storm pipe to go over it.

Account Numbers for this Change Order:
11944-83-173
\*11944-402-174

Contractor:

RG HUSTON COMPANY INC
2561 COFFEYTOWN RD
COTTAGE GROVE WI 53527

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B\*, Total. Rows include items for 12" Pressure Sewer, 8" PVC Pressure Sanitary Sewer Pipe, 10" PVC Pressure Sanitary Sewer Pipe, Sanitary Sewer Tap, 10" C-900 Storm pipe, and 12" RCP rcp storm sewer.

% of Original

Summary table showing Net Change Order (0.73%, 21,443.00), The Original Contract Total (2,918,020.00), Sum of previous Change Orders (0.00%), and The new Contract Sum including this Change Order will be (100.73%, 2,939,463.00).

This Contract is a:

Original Contract Time/Completion Date
Net Change in Contract Time by previous change order
Contract Time/Completion Date prior to this change order
Additional day(s) as a result of this Change Order
Contract time/completion date as a result of this change order

Calendar Days

Aug 8, 2019

0

August 8, 2019

Contractor's Acceptance:

By: [Signature] Brad Austin
Title: President
Date: 4-15-19

City's Approval (see reverse side for instructions):

Construction Inspector: [Signature] Date: 4-16-19
Construction Supervisor: [Signature] Date: 4/17/19
Engineer: [Signature] Date: 6/21/19
Board of Public Works: [Signature]

Contract paid to date

ROUTING:

Marsha Hacker: [Signature] 4-17-19
Greg Fries: [Signature] 6/21/19
Chase O'Brien: [Signature] 6-21-19