

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name: North Randall Street  
Reconstruction Assessment  
District-2006

Date: 2/15/2008  
 Change Order Number: CO 3  
 To Public Works Contract Number: 5395  
 Original Contract Project Number: 53B0569  
 Change Order Project Number: 53B0569  
 (of change order)

Change Order Description: Different types of pipe and  
structures needed to go around  
existing utilities and to set us up  
for the next phase of Monroe st

ESTM-58270-810381-00-53B0569  
 \_\_\_\_\_  
 \_\_\_\_\_  
 \_\_\_\_\_

Contractor: Hammersley Stone  
PO Box 44217  
Madison Wi 53744  
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	STORM TAP	1	EACH	950.00	950.00	0.00
	24" RCP STORM PIPE	25	LF	203.00	5,075.00	0.00
	4 X 4 SAS	2	EACH	7,344.00	14,688.00	0.00
	STRUCTURE DEDUCT	1	EACH	6,000.00	0.00	(6,000.00)
	MARKER BALLS	18	EACH	40.00	720.00	0.00
	PRIVATE STORM SEWER	3	EACH	1,322.00	3,966.00	0.00
					0.00	0.00
Sub Totals					25,399.00	(6,000.00)
Grand Total						19,399.00

The Original Contract Sum was 825,612.00  
 Net Change by previous Change Orders 21,288.00  
 The Contract Sum prior to this Change Order was 846,900.00  
 The Contract Sum will be: Choose One: 19,399.00  
 The new **Contract Sum** including this Change Order will be 866,299.00  
 The **Contract Time** will be (days): Increased 3  
 The **Date of Completion** as of the date of this Change Order, is \_\_\_\_\_

**Contractor's Acceptance**  
 By: *Jamela Wolfe*  
 Title: V.P.  
 Date: 9/29/08

**City's Approval (see reverse side for instructions)**  
 Construction Inspector: *[Signature]*  
 Construction Supervisor: *[Signature]*  
 Engineer: *[Signature]*  
 Board of Public Works: \_\_\_\_\_

Date: 5-22-08  
 Date: 06/03/2008  
 Date: 6/9/08  
 Date: \_\_\_\_\_