

Contract Name
 SOUTH FAIRCHILD, WEST DOTY STREET AND SOUTH CARROLL STREET ASSESSMENT DISTRICT 2012

Date: 12/13/2012
 Change Order No. CO 5
 Contract No. 6824
 Project No. 63W1367
 Change Order Project No.

Change Order Description
 Various adjustments to the water main design.

Account Numbers for this Change Order:
 EW01-68273-810455-00-53W1367

Contractor: CAPITOL UNDERGROUND INC
 782 LOIS DR
 SUN PRAIRIE, WI 53590


You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Extra 6" Fillings	1.00	Ea	620.00	B	620.00
	Extra 8" Fillings	11.50	Ea	840.00	B	9,660.00
	Extra 12" Fillings	7.00	Ea	1,295.00	B	9,065.00
	Temporary hydrants	2.00	Ea	1,510.00	N	3,020.00
	Furnish & Install new 2' service	81.50	LF	171.00	N	13,936.50
	Storm Conflict at 222 W Washington Ave	1.00	LS	1,775.47	N	1,775.47
	Pipe Plugs	4.00	Ea	15.00	N	60.00
	Pipe Plugs	1.00	Ea	395.00	N	395.00
	Saturday Work	1.00	LS	198.00	N	198.00
	Extra Depth	6.90	CY	76.78	N	529.78
	Conflict with Storm and Electric ducts	1.00	LS	3,734.20	N	3,734.20
	Conflict with Storm and Electric ducts	1.00	LS	1,183.40	N	1,183.40
						0.00

Net Change Order	44,175.35
The Original Contract Total	2,405,278.63
Sum of previous Change Orders	35,735.34
The new Contract Sum including this Change Order will be	2,485,189.32

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			June 30, 2012
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			June 30, 2012
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			June 30, 2012

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: 
 Title: CONTROLLER
 Date: 12/14/12

City's Approval (see reverse side for instructions) _____ Date _____
 Construction Inspector _____
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

ROUTING:
 Marsha Hacker 2/15/13
 Mike Dalley 2/21/2013
~~Brendon Bering~~ 2-21-13
 Chase O'Brien

✓