

Contract Name  
 HVAC Upgrade for the Streets West Facility Office

Date 6/13/2012

Change Order No. CO 2  
 Contract No. 6652  
 Project No. 53W1205  
 Change Order Project No.

Change Order Description  
 Due to the obstructions in some rooms, i.e.) shelving units, the Madison Fire Dept, required five additional ceiling mounted horns/strobes to be installed.

Account Numbers for this Change Order:  
 CB63 - 58401 - 810661

Contractor: THERMO DYNAMICS (CARDINAL RIDGE INVESTMENTS INC)  
 112 N LEXINGTON  
 SPRING GREEN, WI 53588

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	5 additional ceiling mounted horns/strobes with wiring as required by the Madison Fire Dept.	1.00	1	1,029.85	N	1,029.85
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	1,029.85
The Original Contract Total	108,500.00
Sum of previous Change Orders	32,816.00
The new Contract Sum including this Change Order will be	142,345.85

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	90		
Net Change in Contract Time by previous change order	84		
Contract Time/Completion Date prior to this change order	174		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	174		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By \_\_\_\_\_  
 Title President  
 Date 6/14/2012

City's Approval (see reverse side for instructions)  
 Construction Inspector \_\_\_\_\_ Date 6/14/12  
 Construction Supervisor \_\_\_\_\_ 6/14/12  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Brandon Behring

6-14-12  
6-18-2012  
San 6/14/12