

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name SANITARY SEWER
REPLACEMENT WITH
RESURFACING E. GORHAM ST-
2008

Date 9/8/2010
 Change Order Number CO 2
 To Public Works Contract Number 6108
 Original Contract Project Number 53W0551
 Change Order Project Number 0
(of change order)

Change Order Description Additional fittings needed due to
conflicts. Additional work due to
conflict w/ existing water and
abandoned gas main.

Account Numbers for this Change Order:
EW01-58273-810455-00-53W0551

Contractor: JOE DANIELS CONSTRUCTION, INC.
919 APPLGATE RD
MADISON WI, 53713

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Additional 6" Fittings	8	EA	525.00	4,200.00	0.00
2	Additional 8" Fittings	10	EA	700.00	7,000.00	0.00
3	Add. work due to unanticipated conflict w/ 8-inch natural gas main	1	LS	30,700.00	30,700.00	0.00
4	Additional work due to unexpected conflict w/ 4-inch existing water	1	LS	5,900.00	5,900.00	0.00
		0		0.00	0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					47,800.00	0.00
Grand Total						47,800.00
The Original Contract Sum was						1,977,622.60
Net Change by previous Change Orders						2,660.60
The Contract Sum prior to this Change Order was						1,980,283.20
The Contract Sum will be:					Increased	47,800.00
The new Contract Sum including this Change Order will be						2,028,083.20
The Contract Time will be (days):					Unchanged	0
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance

By Joseph Bidolick
 Title Project Manager
 Date 9/15/10

City's Approval (see reverse side for instructions)

Construction Inspector _____	Date _____
Construction Supervisor _____	Date _____
Engineer _____	Date _____
Board of Public Works _____	Date _____