

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Contract Name  
Twin Oaks Liberty Place Trail Connection

Date 10/14/2010  
Change Order No. 1  
Contract No. 6487  
Project No.  
Change Order Project No. 1

Change Order Description  
Adjusted Quantities  
HOMBURG CONTRACTORS INC

Account Numbers for this Change Order:  
CL60-58240-810437

Contractor 5590 Monona Drive  
Monona, WI 53716

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	20101 Excavation actual quantities	152.00	c.y.	28.00	B	4,256.00
2	20202 Fill	(118.00)	c.y.	11.00	B	(1,298.00)
3	20217 Crushed stone	(6.15)	tons	18.00	B	(110.70)
4	40201 Pavement	2.79	tons	87.00	B	242.73
5	20221 Topsoil	93.00	c.y.	7.00	B	651.00
6	20701 Seeding	528.00	s.y.	2.00	B	1,056.00
7	Remove and Replace broken sidewalk square	25.00	s.f.	6.50	B	162.50
8	21018 Silt Sock	100.00	l.f.	2.10	B	210.00

Net Change Order	5,169.53
The Original Contract Total	37,989.00
Sum of previous Change Orders	
The new <b>Contract Sum</b> including this Change Order will be	43,158.53

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	0		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
By Michael R. Hill  
Title PM  
Date 2-18-11

City's Approval (see reverse side for instructions)  
Construction Inspector Wendy Date 10 Feb. 11  
Construction Supervisor Ray J. Ruttig 3/18/11  
Engineer  
Board of Public Works

OK MRO  
3/24/2011