

Contract Name
 Madison Police Department Training Center - Phase 1

Date 4/10/2014

Change Order No. CO 30
 Contract No. 6660
 Project No. 53W1009
 Change Order Project No.

Change Order Description
 ADD. Costs of work associated to previously approved CO27.

Account Numbers for this Change Order:
~~CB71-58401-810642-00-53W1000~~
CB53-58401-810595-53W1009 CDO

Contractor **JOE DANIELS CONSTRUCTION CO INC**
 919 APPLGATE RD
 MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	New Roof opening required	1.00	Lump Sum	1,004.00	N	1,004.00
2	Selective demolition and reconstruction of existing drywall	1.00	Lump Sum	1,752.45	N	1,752.45
3	Repaint new drywall construction from number 2 above	1.00	Lump Sum	796.00	N	796.00
4	Selective demolition and reconstruction of existing block wall; move AHU	1.00	Lump Sum	2,728.00	N	2,728.00
5	Modify and install fire sprinkler pipes over relocated AHU.	1.00	Lump Sum	861.30	N	861.30
6	Dismantle, move, and reconfigure air handling unit components and ductwork	1.00	Lump Sum	3,465.00	N	3,465.00
7	General conditions, contractor/sub-contractor markup, bond	1.00	Lump Sum	1,394.16	N	1,394.16
Net Change Order						12,000.91
The Original Contract Total						2,534,900.00
Sum of previous Change Orders						105,581.03
The new Contract Sum including this Change Order will be						2,652,481.94

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date		182	December 23, 2011
Net Change in Contract Time by previous change order			39
Contract Time/Completion Date prior to this change order		bpw	January 31, 2012
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order		182	January 31, 2012

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Project Manager
 Date 7/15/14

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 7/15/2014
 Construction Supervisor [Signature]
 Engineer [Signature]
 Board of Public Works [Signature]

MAH 7-15-14
 MKO 7/15/2014
 CDD 7/16/14