

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 11/17/2009

Contract Name
Lower Badger Mill Creek Lift Sta. , force Main

Change Order No. CO 2
Contract No. 6329
Project No. 53W0789
Change Order Project No. 53W0789

Change Order Description
Added Strom At Farmers Field Entrance and Stone

Account Numbers for this Change Order:
ES01-58275-810550-00-53W0789

Contractor R. G. Huston
2661 Coffeytown Rd
Cottage Grove, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Mobilization	1.00	LS	465.00	N	465.00
2	29 x 45 HERCP Endwall	2.00	EA	780.00	N	1,560.00
3	Relopsoil Dregers Farm Field Entrance	1.00	LS	235.00	N	235.00
4	Heavy Riprap Fabric	135.00	SY	2.70	N	364.50
5	Medium Riprap	140.00	TONS	28.00	N	3,920.00
6	Watermain removal and replacement	1.00	LS	5,000.00	N	5,000.00
7	Moving unknown Fiber for San. Run SAS 7 to 8	2.00	HRs	1,040.00	N	2,080.00
Net Change Order						13,624.50
The Original Contract Total						606,902.98
Sum of previous Change Orders						400.00
The new Contract Sum including this Change Order will be						620,927.48

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date	0	0	November 18, 2009
Net Change in Contract Time by previous change order	0	0	0
Contract Time/Completion Date prior to this change order	0	0	November 18, 2009
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	0	0	November 18, 2009

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By [Signature]
Title Project Manager
Date 11-24-09

City's Approval (see reverse side for instructions)
Construction Inspector [Signature] 11/24/09
Construction Supervisor [Signature] 11/24/09
Engineer [Signature] 12/2/09
Board of Public Works