

Contract Name
 Madison Police Department Training Center - Phase 1

Date 9/1/2011
 Change Order No. CO 4
 Contract No. 6660
 Project No. 53W1009
 Change Order Project No.

Change Order Description
 Overexcavate poor soil conditions under concrete footing area and install clear stone foundation base material and install concrete grade beam.

Account Numbers for this Change Order:
 CB71-58401-810642-00-53W1009

Contractor JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Overexcavate poor soil, install clear stone base, install concrete grade beam.	1.00	ea	17,931.71		17,931.71
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	17,931.71
The Original Contract Total	2,534,900.00
Sum of previous Change Orders	7,985.77
The new Contract Sum including this Change Order will be	2,560,817.48

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date		182	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order		182	
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order		182	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Project Manager
 Date 9-2-11

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 9/2/11
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

9-12-11
 OK
 MRE
 9/13/2011

Request for Proposal



To: Mr. Joe Daniels, President Joe Daniels Construction 919 Applegate Road Madison, WI 53713	Request No.: GC 2
Project: Madison Police Training Center	Contract for: General Construction
Owner: City of Madison PROJ. #53W1009, CONTRACT#6660 5702 Femrite Drive Madison, WI 53718	Initiation Date: 6/17/2011
	Response Date:
	Architect's Project No.: 46451

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein. THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Request: 23/S105 New To Existing Foundation Connection Detail
Replace existing detail with attached revised SKS01 detail. Revised detail shall be between column lines D and M. Step new foundation wall to match step in existing foundation wall. At the step in the foundation wall, keep top and bottom dowels spaced at 5" from top and bottom of wall, the two remaining dowels shall be equally spaced.
RFP #2-A

Provide quantity and cost per yard for soils excavated and removed along the North wall of the Training Center due to geotechnical engineer recommendations. RFP #2-B

Provide quantity and cost per yard for engineered fill installed along the North wall of the Training Center due to geotechnical engineer recommendations. RFP #2-C

Attachment: SKS01

Action:

ARCHITECT:
Angus Young Associates, Inc.
555 South River Street
Janesville, WI 53545-4783

Mr. Adam Hertel,

Date _____

Copy to: File
Mr. Randy Wiesner, Project Manager
Mr. James Whitney, AIA, City Architect

x:\46451\cad\46451dc\SKS01.dgn


2:43:56 PM

6/17/2011

PLOTTED BY: AdamH

SCALE: 1/8"=1'-0"


ORIGINAL SIZE = 8.5" x 11"



24 FOUNDATION WALL AND FOOTING DETAIL

S105

SCALE: 3/4"=1'-0"



23

NEW TO EXISTING FOUNDATION CONNECTION DETAIL



S105

SCALE: 1"=1'-0"

FOOTING SIZE AND REINFORCEMENT PER PLAN

Contract Name
 Madison Police Department Training Center - Phase 1

Date 9/1/2011
 Change Order No. CO 5
 Contract No. 6660
 Project No. 53W1009
 Change Order Project No.

Change Order Description
 Add to install intake and relief hoods on the rooftop to provide economizer ventilation per code.

Account Numbers for this Change Order:
 CB71-58401-810642-00-53W1009

Contractor JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Add to install economizer intake and relief hoods.	1.00	ea	23,128.44	N	23,128.44
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						23,128.44
The Original Contract Total						2,534,900.00
Sum of previous Change Orders						25,917.48
The new Contract Sum including this Change Order will be						2,583,945.92

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date		182	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order		182	
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order		182	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Project Manager
 Date 9-2-11

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 9/12/11
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

OK MKO
 9-12-11
 9/13/2011

Request for Proposal



To: Mr. Joe Daniels, President
Joe Daniels Construction
919 Applegate Road
Madison, WI 53713

Project: Madison Police Training Center

Owner: City of Madison
PROJ. #53W1009, CONTRACT#6660
5702 Femrite Drive
Madison, WI 53718

Request No.: GC 6

Contract for: General Construction

Initiation Date: 8/11/2011

Response Date:

Architect's Project No.: 46451

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein. THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Request: M101 HVAC Plan
Provide intake hood Greenheck FGI or acceptable equivalent in location shown on attached sketches. Place on roof above return air ductwork near AHU-1. Intake hood shall have a throat size of 32" x 72" and a hood size of 64" x 108" x 21" high. Provide motorized damper at intake hood throat and in 42" x 44" return air duct. The return air duct damper shall prevent air from being re-circulated during economizer cycle. Provide compatible roof curb. See attached sketch SKM01.

M101 HVAC Plan
Provide relief hood Greenheck FGR or acceptable equivalent in location shown on attached sketches. Relief hood shall have a throat size of 34" x 98" and a hood size of 56" x 120" x 21" high. Provide motorized damper at relief hood throat. Provide compatible roof curb. See attached sketch SKM01.

Adding the intake and relief hoods will improve efficiency when the weather allows the use of economizer mode, and will save energy and money over the life of the system. During acceptable weather conditions economizer mode will temper the building by using 100% outside air which will allow the building to operate while using less HVAC equipment and lowering utility costs.

S202 Existing Roof Framing Plan
See attached sketch SKS04 for roof framing and details around intake and relief hoods.

Attachment: SKM01, SKS04

Action:

Bradley Sheet Metal Works, Inc.

3516 South Van Allen Rd.

Janesville, WI 53546

608-756-2211

Fax 608-756-9560

Email: BRADSMT@Aol.com

August 30, 2011

Regarding: Madison Police Training Center

RFP #6

Itemized proposal

To provide and install One intake roof hood with curb and motorized damper. One relief roof hood with motorized damper and curb. One return air motorized damper related duct work and insulation and Control work.

Relief Hood/Intake Hood/Dampers	\$ 7,796.45
Controls	\$ 1,425.00
Insulation	\$ 1,190.00
Roof Curbs	\$ 1,200.00
Duct	\$ 594.55
Labor	\$ 4,798.00
Steel Costs	\$ 1,960.00
15% mark up	\$ 2,844.60
Total	\$ 21,808.60

Respectfully,

Dennis S. Bradley

Contract Name
 Madison Police Department Training Center - Phase 1

Date 9/1/2011
 Change Order No. CO 6
 Contract No. 6660
 Project No. 53W1009
 Change Order Project No.

Change Order Description
 Add to install electrical connections to Action Target equipment and install new electrical panel 'D'.

Account Numbers for this Change Order:
 CB71-58401-810642-00-53W1009

Contractor JOE DANIELS CONSTRUCTION CO INC
 919 APPLGATE RD
 MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Add to install electrical connections to Action Target equipment and install new Panel 'D'.	1.00	ea	19,729.54	N	19,729.54
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						19,729.54
The Original Contract Total						2,534,900.00
Sum of previous Change Orders						49,045.92
The new Contract Sum including this Change Order will be						2,603,675.46

This Contract is a:	Calendar Days	Working Days	Completion Date
Original Contract Time/Completion Date		182	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order		182	
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order		182	


* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title Project Manager
 Date 9-2-11

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature]
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____
 Date 9/12/11

9-12-11
 MATH
 OK
 MKR
 9/13/2011

Request for Proposal



To: Mr. Joe Trainor, Project Manager Joe Daniels Construction 919 Applegate Road Madison, WI 53713	Request No.: GC 5
Project: Madison Police Training Center	Contract for: General Construction
Owner: City of Madison PROJ. #53W1009, CONTRACT#6660 5702 Femrite Drive Madison, WI 53718	Initiation Date: 8/3/2011
	Response Date:
	Architect's Project No.: 46451

Please submit an itemized quotation for changes in the Contract Sum and/or Time incidental to proposed modifications to the Contract Documents described herein. THIS IS NOT A CHANGE ORDER NOR A DIRECTION TO PROCEED WITH THE WORK DESCRIBED HEREIN.

Request: Provide electrical connections and equipment per the attached drawings:
1. Action Target Drawing Number E101 dated June 14, 2011, reference to "by others" means by electrical contractor.
2. Mancom Drawing No. 11006-E01, dated June 22, 2011. There shall be no exposed conduit between target line and shooting line. Route conduit for master control cabinet through adjacent corridors.

Provide new Panel D, 100A, 208Y/120V, 24 space panel board with main lugs fed from Panel C with four (4) #3 with #8 ground in 1 1/4" conduit. Provide 100A 3-pole circuit breaker in Panel C. Locate Panel D adjacent to relocated Panel C.

Feed connections above from new Panel D. See attached panel board schedule.

Attachment: Action Target E101, Mancom E01, SKE01

Action:

ARCHITECT:
Angus Young Associates, Inc.
555 South River Street
Janesville, WI 53545-4783

Ms. Denise Osborne, Electrical Designer, LC

Date _____

Copy to: File
Captain Sue Williams, Captain of Police
Captain Tom Snyder, Captain of Police
Mr. James Whitney, AIA, City Architect