

DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN

L 17064

Public Works Contract Change Order No. 6 Date 5-6-09

Project Name: STATE ST + ADJACENT STREETS RECONSTRUCTION PHASE 3

To: JOE DANIELS CONSTRUCTION CO
(Contractor)
919 APPLEGATE RD
MADISON, WI 53713

Account No. 0560-58276-81028400-
33WDZ2
Contract No. 5899
* ES01-58275-810332-00-
33WDZ2

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Quantity	Unit	Unit Price	Total Add	Total Deduct
	PRIVATE STORM SEWER	10	EACH	250.00	\$2500.00	
*	REMOVED SEWER ACCESS STRUCTURE	2	EACH	275.00	\$550.00	

Sub Totals \$ 8000.00

Grand Total \$ 8000.00

The original Contract Sum was \$ 3226,088.10

Net change by previous Change Orders \$ 73561.68

The Contract Sum prior to this Change Order was \$ 3299,649.78

The Contract Sum will be (increased)(decreased) (unchanged) by this Change Order \$ 8000.00

The new Contract Sum including this Change Order will be \$ 3307,649.78

The Contract Time will be (increased)(decreased) (unchanged) by 0 days.

The Date of Completion as of the date of this Change Order therefore is _____

Contractors Acceptance

By Joseph Biddick

Title Project Manager

Date 12/16/09

City's Approval *

Construction Inspector [Signature] Date 12/17/09

Construction Supervisor _____ Date _____

Engineer Michael R Dailey Date 1/11/10

Board of Public Works _____ Date _____