

Contract Name	McCormick Ave/Commercial Ave. Reconstruction - 2010	Date	6/17/2010
		Change Order No.	CO 1
		Contract No.	6408
		Project No.	63W0867
		Change Order Project No.	

Change Order Description: An additional Sanitary Sewer Access Structure was added, additionally a quantity of 6" sanitary sewer lateral pipe was needed.

Account Numbers for this Change Order: ES01-58275-810332-00-53W0867

Contractor: Capitol Underground, Inc.
 2413 Parmenter Street
 Middleton, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Sanitary Access Structure	1.00	ea	2,675.00		2,675.00
						0.00
	6" Sanitary Sewer Lateral	11.00	lf	65.00		715.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						3,390.00
The Original Contract Total						399,883.51
Sum of previous Change Orders						
The new Contract Sum Including this Change Order will be						403,073.51

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date			June 11, 2010
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	1		1
Contract Time/Completion date as a result of this change order			June 12, 2010

Contractor's Acceptance

By: [Signature]
 Title: PRO. ENR.
 Date: 6/18/2010

* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for Instructions)

Construction Inspector: [Signature] Date: 6/21/10
 Construction Supervisor: [Signature] Date: 6/25/10
 Engineer: [Signature] Date: 8/16/10
 Board of Public Works

6/16/10