

Contract Name

Near West Sanitary Sewer Relocation Assessment District - 2014

Date

8/13/2014

Change Order No.

CO 1

Contract No.

7276

Project No.

53W1588

Change Order Project No.

Change Order Description

Several items to address erosion control issues during the construction of the project and after. The original contract did not include items for seeding of the steep slopes.

Account Numbers for this Change Order:

ESTM58270-810381-00-53W1588

RG HUSTON COMPANY INC

Contractor RG HUSTON COMPANY INC

2561 COFFEYTOWN RD

COTTAGE GROVE, WI 53527

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Private Storm Connect Type 1	3.00	Each	1,500.00	N	4,500.00
	Erosion Control Plastic Sheeting	450.00	Linear Feet	24.32	N	10,944.00
	Import Topsoil	1640.00	SY	6.00	N	9,840.00
	No Mow Seed Mix	1640.00	SY	4.10	N	6,724.00
	Temporary Seeding	1640.00	SY	1.05	N	1,722.00
	12" Straw Wattles (Silt Sock)	1230.00	Linear Feet	7.35	N	9,040.50
	Remove 12" Straw Wattles	1230.00	Linear Feet	2.00	N	2,460.00
	Erosion Washout Repair-Post Construction	1.00	Lump Sum	3,211.95	N	3,211.95

Net Change Order

48,442.45

The Original Contract Total

482,911.00

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

531,353.45

This Contract is a:

Original Contract Time/Completion Date

<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
60		July 24, 2014
4		
64		July 24, 2014

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

Project Manager

10-20-14

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

Date

10/22/14

10/29/2014

11/20/14

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

 10-3-14 MAA  
 11/5/2014 MKO  
 11-5-14 CDO