

Contract Name:

2023 SPORT COURT RESURFACINGS

Change Order No.	CO 1
Contract No.	9269
Project/MUNIS No.	
Change Order Project No.	1
Ald District	15

Change Order Description:

No cost time extension to contract for completion at Olbrich Park

Account Numbers for this Change Order:

Contractor:

POBLOCKI PAVING CORP
525 S 116TH ST
WEST ALLIS WI 53214

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	No Cost Time Extension					0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		260,549.92
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	100.00%	260,549.92

This Contract is a:	Completion Date
Original Contract Time/Completion Date	09/30/2023
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	20
Contract time/completion date as a result of this change order	10/20/23

Contractor's Acceptance

By [Signature]
Title Project Manager
Date 10/9/23

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor [Signature] Date 10-10-2023
Engineer
Board of Public Works

Contract paid to date \$104,451.17

ROUTING:
EN Admin
Greg Fries
Chase O'Brien