

Contract Name: Vehicle Storage Building Improvements Date: 7/26/2017

Change Order No. CO 7

Contract No. 7823

Project/MUNIS No. 10442

Change Order Project No.

Change Order Description: Resolve footing conflict with MGE building feeder and provide a credit for coiling door substitution.

All work associated with this change is subject to applicable

Account Numbers for this Change Order: 10442-86-140

Contractor: **MIRON CONSTRUCTION CO INC**
 1471 MCMAHON DR
 NEENAH WI 54956

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
PCI0021	Credit for Coiling Door Substitution	1.00	LS	(650.00)	(N)	(650.00)
RFCP-010R1	Modify Footing at MG&E Service	1.00	ls	0.00	(N)	0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	-0.02%	(650.00)
The Original Contract Total		3,234,789.95
Sum of previous Change Orders	1.77%	57,321.52
The new Contract Sum including this Change Order will be	101.75%	3,291,461.47

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/3/2017
Net Change in Contract Time by previous change order	58
Contract Time/Completion Date prior to this change order	12/31/2017
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	12/31/2017

Contractor's Acceptance

By: David G. Voss Jr. Miron Construction

Title: David G. Voss Jr., President

Date: 8/22/17

City's Approval (see reverse side for instructions)

Mead & Hunt, Inc. Representative: Kent Falligant Date: _____

Construction Supervisor: _____

Principle Engineer - Water: [Signature] 9-5-17

Board of Public Works: [Signature] 11/16/17

Contract paid to date 1,316,205.96

ROUTING:

Marsha Hacker [Signature]

Mike Dailey [Signature]

Chase O'Brien [Signature]