

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name Regent St. Reconstruction Ass. -
2007

Date 2/18/08
 Change Order Number CO 2
 To Public Works Contract Number 6027
 Original Contract Project Number 6027
 Change Order Project Number 60338 ~~#0~~
 (of change order)

Change Order Description Change size of Storm Pipe and
added temp Inlet weepers at low
points

Account Numbers for this Change Order:
ESTM-58270-810381-00-53W0338

Contractor: Speedway Sand and Gravel
8500 Greenway blvd Suite 200
Middleton, Wi, 53562
0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	14" x 23" RCP	99	L.F.	57.00	5,643.00	0.00
2	18" RCP	-99	L.F.	44.00	0.00	(4,356.00)
3	Temp. Weepers	4	Ea	275.00	1,100.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					6,743.00	(4,356.00)
Grand Total						2,387.00
The Original Contract Sum was						416,590.20
Net Change by previous Change Orders						42,600.00
The Contract Sum prior to this Change Order was						459,190.20
The Contract Sum will be:					Increased	2,387.00
The new Contract Sum including this Change Order will be						461,577.20
The Contract Time will be (days):					Increased	1
The Date of Completion as of the date of this Change Order, is						

Contractor's Acceptance
 By *Janice Ryan*
 Title *Off Admin*
 Date *2-18-08*

City's Approval (see reverse side for instructions)
 Construction Inspector *[Signature]*
 Construction Supervisor *[Signature]*
 Engineer *Michael R. Sawyer*
 Board of Public Works _____

Date *2-18-08*
 Date *2/20/08*
 Date *2/26/08*
 Date _____