

Project Schedule

Team Tasks	2008												2009														
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24			
1 Project Initiation/Orientation																											
2 Issue Identification	■																										
3 Zoning Code Analysis	■																										
4 Annotated Outline	■																										
5 Draft Zoning Code	■																										
6 Review, Adoption & Implementation													■														
7 Draft Zoning Map													■														
8 Revision, Adoption & Implementation													■														

Meetings

City Project Manager		●		●	●	●	●		●	●	●		●				●		●		●		
Advisory Committee				●		●	●		●	●	●		●				●		●		●		
Inter-agency Work Group		●				●	●		●	●	●		●				●		●		●		
Community Meetings					● Issues/Analysis				● Outline				● Code				● Map				●		
Community Summit													■					■					
Plan Commission		●				●	●			●							●		●		●		
Common Council											●								●				

Public Hearings

Plan Commission																●							●
Common Council																	●						●