



Change Order

Today's Date: 10/25/2022

View3_SignatureRouting

Project Title: Olin Park Facility Improvements

Project Number: 12856 Contract Number: 9050 Aldermanic District: 13

Submitted By: Delestre, Maria

Current Routing Location: Asst. City Engineer Review

Change Order No: CO-15 CO Project No: Type: Facilities

Contractor: JP CULLEN & SONS INC

330 E DELAVAN DR

JANESVILLE WI 53546

Change Order Description:

Schedule extension required due to items that need to be resolved per from the City's Building Inspection - Electrical. See CO-13 & CO-14 for more information.

At this time an agreement has been made between Facilities, Building Inspection, and MFD to allow building occupancy and proceed with installing permanent power. There are items that still need to be resolved but can continue to progress after occupancy of the building. After permanent power is available the contractors need some time to complete their final commissioning and start-ups. The new contract end date is proposed to be 12/2.

No extended general conditions or delay costs are included in this Change Order or expected.

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-40: Contract Extension - Elect Procurement	1.00	Each	\$0.00		\$0.00						
<table><tr><th>Acct. No.</th><th>Share %</th><th>Share Total</th></tr><tr><td>12856-51-140</td><td>100.0</td><td>\$0.00</td></tr></table>							Acct. No.	Share %	Share Total	12856-51-140	100.0	\$0.00
Acct. No.	Share %	Share Total										
12856-51-140	100.0	\$0.00										

*N/B
N=Negotiated
B=Bid

% of Original

0.00

Net Change Order

\$0.00

	Original Contract Total	\$3,221,219.00
14.94	Prev. Chg. Orders Total	\$481,336.51
114.94	New Contract Total	\$3,702,555.51
8.00	% Contingency	\$257,697.52
Remaining contingency prior to this change order		(\$223,638.99)
Remaining contingency after this change order		(\$223,638.99)

This Contract is a: ☐ Calendar Days ☐ Working Days ☒ Completion Date

Original CONSTRUCTION CLOSEOUT Date
 CONSTRUCTION CLOSEOUT Date Prior to this Change Order
 CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY

 No file attached

Change Order Type:

- ☒ Under \$20K
☐ Over \$20K
☒ Over Contingency Amount
☒ Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Staff Review and Verification:

	Initials	Date
Project/Section Supervisor	BLC	October 26, 2022
PW Admin - Update Contract Data Base	LMP	October 26, 2022
Assistant City Engineer		
Accountant		

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated		
BPW Scheduled		
BPW Approved		

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By:	Title:	Date:

Final Distribution Processing:

	<i>Initials</i>	<i>Date</i>
Final Distribution Processing Completed		