

Contract Name:

Sidewalk, Curb and Gutter, and Concrete Pavement Patches, Citywide Installation and Repair-2017

Date 9/13/2017

Change Order No. CO 1

Contract No. 7902

Project/MUNIS No. 11464

Change Order Project No.

Change Order Description:

Sidewalk installation and replacement at Olin Terrace following emergency storm sewer repairs.

Account Numbers for this Change Order:

11723-84-174 \$20,842.90  
11526-84-174 \$ 5,906.41

Contractor:

RAYMOND P CATTELL INC  
2401 VONDRON RD  
MADISON WI 53718

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
30102 (#)	#4 Epoxy Coated Pavement Ties	27.00	EA	10.00	(B)	270.00
20501 (%)	Adjust Sewer Access Structure	2.00	EA	200.00	(B)	400.00
30301 (%)	5" Concrete Sidewalk	914.62	SF	13.00	(B)	11,890.06
30501 (%)	Remove and Replace 5" Concrete Sidewalk	667.50	SF	17.50	(B)	11,681.25
20101 (%)	Excavation	24.00	CY	15.00	(B)	360.00
90004 (%)	Integral Sidewalk Curbing	104.00	LF	10.00	(N)	1,040.00
90005 (%)	New Curb Head Tied to Existing Sidewalk	55.40	LF	20.00	(N)	1,108.00

	% of Original	
Net Change Order	8.17%	26,749.31
The Original Contract Total		327,275.00
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	108.17%	354,024.31

This Contract is a:	Working Days
Original Contract Time/Completion Date	11/30/2017
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	11/30/2017

Contractor's Acceptance

By [Signature]  
Title Secretary  
Date 9-22-2017

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 9-25-17  
Construction Supervisor [Signature] 09/27/2017  
Engineer [Signature]  
Board of Public Works [Signature]

Contract paid to date 203,521.89

ROUTING:

Marsha Hacker [Signature] 9/29/17  
Greg Fries [Signature]  
Chase O'Brien [Signature] 10-4-17