

Contract Name:

Grand Avenue, Van Hise Avenue, Park Place and Mason Street Assessment District - 2017

Date 5/10/2017

Change Order No. CO 1

Contract No. 7842

Project/MUNIS No. 10898

Change Order Project No. 10898

Change Order Description:

MWU decided to remove 5 old 16 inch water valves and replace one of them. Contractor had to lower existing water services due to new storm sewer.

Account Numbers for this Change Order: 10898-86-179 - Water

Contractor:

S & L UNDERGROUND & TRUCKING INC
PO BOX 167
LODI WI 53555-0167

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	Remove and Replace Existing 16" Valve	1.00	LS	7,225.00	(N)	7,225.00
2	Remove Existing 16 inch Valve	5.00 4.00	Each	3,900.00	(N)	19,500.00 15,600.00
3	1 Hour Crew Price for Each Service	9.00	Each	670.00	(N)	6,030.00
4	Replace Existing Curb Box	4.00	Each	350.00	(N)	1,400.00
						0.00
						0.00
						0.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

% of Original

-4.25%
1.11%
0.00%
101.25%
101.11%

30,255.00
~~34,155.00~~
2,736,911.42
~~2,771,066.42~~
2,767,166.42

This Contract is a:

Original Contract Time/Completion Date
Net Change in Contract Time by previous change order
Contract Time/Completion Date prior to this change order
Additional day(s) as a result of this Change Order
Contract time/completion date as a result of this change order

Calendar Days
195
0
07/13/1900

Contractor's Acceptance

By Bill Reinhardt
Title Project Manager
Date 5-10-17

City's Approval (see reverse side for instructions)

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

[Signature] 5/10/17
[Signature] 5/10/17
[Signature] 5/19/17

Contract paid to date \$560,287.50

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

5-10-17 MAH
5/16/2017 MDE
5-16-17 CDO