

Contract Name
 UNIVERSITY AVE. & CAMPUS DRIVE INTERSECTION
 RECONSTRUCTION ASSESSMENT DISTRICT 2010

Date: 10/28/2010
 Change Order No. CO 3
 Contract No. 6442
 Project No. 53W0967
 Change Order Project No.

Change Order Description
 EXISTING STORM SEWER NEEDED A LOT OF WORK
 AND SETTING UP FOR NEXT YEAR WORK

Account Numbers for this Change Order:
 ESTM-58270-810381-00-53W0967
 #ES01-58275-810332-00-53W0967

Contractor HOMBURG
 5590 MONONA DRIVE
 MONONA, WI 53716-3131

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
#	REMOVE EXISTING SAS CONE SECTION AND REPLACE WITH FLAT ROOF	1.00	EACH	731.25	N	731.25
	REBUILD EXISTING STORM STRUCTURE	1.00	EACH	5,553.50	N	5,553.50
	NEW STORM STRUCTURE ROOF	1.00	EACH	2,418.15	N	2,418.15
	21" RCP STORM PIPE	8.00	LF	632.00	N	5,056.00
	12" DUCTILE IRON PIPE	20.00	LF	32.80	N	656.00
	S-12 NEEDED NEW WALLS AND ROOF	1.00	LS	2,520.00	N	2,520.00
						0.00

Net Change Order	16,934.90
The Original Contract Total	728,656.76
Sum of previous Change Orders	201,525.00
The new Contract Sum including this Change Order will be	947,116.66

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 20, 2010
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order			August 20, 2010
Additional day(s) as a result of this Change Order			August 25, 2010 5
Contract time/completion date as a result of this change order			August 26, 2010 5

Contractor's Acceptance
 By: Paul R. Hill
 Title: P.M.
 Date: 12/6/10

* Mark if negotiated (N) or bid (B) unit price
 Aug 25, 2010

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 12-6-10
 Construction Supervisor: [Signature] Date: 12/2/10
 Engineer: [Signature] Date: 12/14/10
 Board of Public Works: _____

OK
 MRO
 12/20/10