

over 80%
BPW

Contract Name
UNIVERSITY AVE./RIDGE STR. INTERSECTION
IMPROVEMENT KENDALL AVE. BIKE BLVD BUMP OUT

Date 12/6/2010
Change Order No. CO 3
Contract No. 6526
Project No.
Change Order Project No.

Change Order Description
Overrun on curb and gutter and on the concrete traffic island number.

Account Numbers for this Change Order:
CS53-58250-810360-00-53W1072

Contractor CATTELL CONSTRUCTION
2401 VONDRON RD
MADISON, WI 53718

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	TYPE A CURB AND GUTTER	53.00	LF	35.00	B	1,855.00
	CONCRETE TRAFFIC ISLAND	174.39	SF	5.00	B	871.95
						0.00
						0.00
						0.00
						0.00
						0.00
						2,726.95

Net Change Order 2,726.95
The Original Contract Total 71,192.60
Sum of previous Change Orders 11,914.00
The new Contract Sum including this Change Order will be 85,833.55

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	Completion Date
Original Contract Time/Completion Date	42		October 12, 2010
Net Change in Contract Time by previous change orders			
Contract Time/Completion Date prior to this change order	42		October 12, 2010
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	42		October 12, 2010

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
By James A. Spore
Title Treasurer
Date 12/8/10

City's Approval (see reverse side for instructions)
Construction Inspector [Signature] Date 12-8-10
Construction Supervisor [Signature] 12/8/10
Engineer [Signature] 12/13/10
Board of Public Works [Signature] 12/14/10

OK
MRO
12/21/2010