

Contract Name:

Monona Terrace Fire Alarm System Upgrade

Date 1/13/2017

Change Order No. CO 1
Contract No. 7730
Project/MUNIS No. 20170
Change Order Project No.

Change Order Description:

Addition of a TrueSite Workstation (TSW) A TSW enhances the functionality of the fire alarm system and allows the control room staff at Monona Terrace to operate the building and monitor the fire alarm system more efficiently. The TSW is a UL listed computer and monitor

Account Numbers for this Change Order: 20170-80-140

Contractor:

FORWARD ELECTRIC INC
6909 RAYWOOD RD
MADISON WI 53713-1545

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Table with 7 columns: Item No., Description, Est. Qty, Unit, Unit Price, N/B*, Total. Row 1: 1, Addition of a TSW, 1.00, Unit, 28,113.86, (N), 28,113.86.

% of Original

Net Change Order 10.16%
The Original Contract Total
Sum of previous Change Orders 0.00%
The new Contract Sum including this Change Order will be 110.16%

Summary table with 2 columns: Description, Total. Values: 28,113.86, 276,621.00, 304,734.86.

This Contract is a:

Original Contract Time/Completion Date
Net Change in Contract Time by previous change order
Contract Time/Completion Date prior to this change order
Additional day(s) as a result of this Change Order
Contract time/completion date as a result of this change order

Table with 2 columns: Description, Completion Date. Values: 2/28/2017, 0, 02/28/2017.

Contractor's Acceptance

By [Signature]
Title PM
Date 1/17/17

FORWARD ELECTRIC

City's Approval (see reverse side for instructions)

Date

Construction Inspector
Construction Supervisor
Engineer
Board of Public Works

[Signatures and dates: 1/17/17, 1/17/17, 1/17/17]

Contract paid to date \$ -

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

1/18/17 MAH
1/19/2017 MKD
1-20-17 CDO