

Contract Name:

Reconstruction of the Madison Water Utility Operations Center, 110 S. Paterson Street

Date 11/29/2016

Change Order No. CO 7

Contract No. 7529

Project/MUNIS No. 10442-86-140

Change Order Project No.

Change Order Description:

Replace existing underground fuel storage tank system, fuel dispensing system, and fuel monitoring and control system to bring the system up to current and projected code compliance.

Account Numbers for this Change Order:  
10442-86-140

Contractor:

Joe Daniels Construction Co Inc

919 APPLGATE RD

MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bld (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
7.1	Replace fuel storage and dispensing system complete	1.00	LS	134,134.16	(B)	134,134.16
						0.00
						0.00
						0.00
						0.00

Net Change Order

134,134.16

The Original Contract Total

9,575,180.00

Sum of previous Change Orders

418,191.05

The new Contract Sum including this Change Order will be

10,127,505.21

*Total Percentage by Change Order: 5.8%*

This Contract is a:

Completion Date

Original Contract Time/Completion Date

October 14, 2016

Net Change in Contract Time by previous change order

11

Contract Time/Completion Date prior to this change order

October 25, 2016

Additional day(s) as a result of this Change Order

0

Contract time/completion date as a result of this change order

October 25, 2016

Contractor's Acceptance

By

*Joseph D. Train*

Title

*Project Manager*

Joe Daniels Construction Co. Inc.

Date

*12/29/16*

City's Approval (see reverse side for instructions)

Date

Construction Inspector

Construction Supervisor

Principal Engineer - Water

Board of Public Works

*[Signature]* 1-16-17  
*[Signature]* 1/31/17

ROUTING:

Marsha Hacker

Mike Dailey

Chase O'Brien

1/18/17 MAH  
1/19/2017 MDC  
1-20-17 CDO