

Contract Name

Sauk Creek Sewer Access Road - Phase 2

Date

11/27/2012
CO 1
6935
53W1116

Change Order No.

Contract No.

Project No.

Change Order Project No.

Change Order Description

Change order to remove additional invasive and dead trees and provide additional armoring on the access road where erosion could cause damage.

Account Numbers for this Change Order:

ES01-58275-810623-00-53W1116

** ESTM-58270-810382-00-53W1116

DANE COUNTY CONTRACTING LLC

Contractor DANE COUNTY CONTRACTING LLC

7346 DARLIN COURT

DANE, WI 53529

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
**93003	CLEARING, GRUBBING, AND HERBICIDE TREATMENT	800.00	I.D.	16.50	B	13,200.00
20230	HEAVY RIPRAP	100.00	CY	40.00	B	4,000.00
**93009	TREE REMOVAL	1.00	EACH	1,942.50	N	1,942.50
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

The Original Contract Total

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

19,142.50
134,717.40
153,859.90

This Contract is a:

<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
46		
0		
46		

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By

Title

Date

[Signature]
Manager
12/12/12

City's Approval (see reverse side for instructions)

Construction Inspector

Construction Supervisor

Engineer

Board of Public Works

[Signatures]
12-17-12
12/19/12
1.3.13

ROUTING:

Marsha Hacker

Mike Dailey

Eng. Accounting

12/21/12
1/7/2013
1/8/13

[Signature]