

CITY OF MADISON  
DEPARTMENT OF  
PUBLIC WORKS CONTRACT  
CHANGE ORDER

Date 9/29/2009

Contract Name

Femrite Drive Reconstruction Assessment District - 2009

Change Order No. CO 1

Contract No. 6026

Project No. 53B0462

Change Order Project No.

Change Order Description

Base Coarse Grading / Shaping ; 12" RCP Apron Endwall and 12 " RCP pipe; Extra Clearing and Grubbing by ID

Account Numbers for this Change Order:

CS53-58260-810358-00-53B0462

# ESTM-58270-810381-00-53B0462

Contractor: Speedway Sand and Gravel

8500 Greenway Blvd

Middleton, WI

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total
	Base Coarse Grading / Shaping <span style="float: right;">N</span>	1.00	LS	3,478.50	3,478.50
	Clearing <span style="float: right;">B</span>	267.00	ID	8.00	2,136.00
	Grubbing <span style="float: right;">B</span>	267.00	ID	6.00	1,602.00
	# 12" RCP AE <span style="float: right;">N</span>	2.00	EA	500.00	1,000.00
	# 12" RCP <span style="float: right;">B</span>	50.00	LF	47.00	2,350.00
					0.00
					0.00

Net Change Order

10,566.50

The Original Contract Total

739,502.90

Sum of previous Change Orders

The new Contract Sum including this Change Order will be

750,069.40

This Contract is a:

<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
75		
0		
75		

Original Contract Time/Completion Date

Net Change in Contract Time by previous change order

Contract Time/Completion Date prior to this change order

Additional day(s) as a result of this Change Order

Contract time/completion date as a result of this change order

Contractor's Acceptance

By Janice Ryan  
Title Obb Machine Worker  
Date 10-7-09

City's Approval (see reverse side for Instructions)

Date

Construction Inspector [Signature] 10-9-09  
Construction Supervisor [Signature] 10/21/09  
Engineer \_\_\_\_\_  
Board of Public Works \_\_\_\_\_