

Contract Name:

Chip Sealing 2023 - East

5/2/2023
Change Order No. CO 1
Contract No. 8700
Project/MUNIS No. 14346
Change Order Project No. 14346
Ald District 16

Change Order Description:

Add Woodvale Drive, Wendy Lane and Melinda Drive to the contract

Account Numbers for this Change Order:
14346-402-200

Contractor:

SCOTT CONSTRUCTION INC
PO BOX 340
LAKE DELTON WI 53940

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Woodvale Dr:Starker Ave to E Buckeye Rd	1.00	L.S.		(N)	13,500.00
	Wendy Ln:Starker Ave to E Buckeye Rd	1.00	L.S.		(N)	13,500.00
	Melinda Dr: Homberg Ln to Vondron Rd	1.00	L.S.		(N)	4,000.00
						0.00
						0.00
						0.00
						0.00

% of Original

Net Change Order	1.09%	31,000.00
The Original Contract Total		2,843,538.12
Sum of previous Change Orders	0.00%	
The new Contract Sum including this Change Order will be	101.09%	2,874,538.12

This Contract is a:	Completion Date
Original Contract Time/Completion Date	August 15, 2023
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	
Contract time/completion date as a result of this change order	8/15/23

Contractor's Acceptance

By Caroline Haswell
Title Contract Administrator
Date 05/17/2023

City's Approval (see reverse side for instructions)

Construction Inspector _____ Date 5/18/2023
Construction Supervisor _____
Engineer _____
Board of Public Works _____

Contract paid to date _____

ROUTING:

EN Admin _____
Greg Fries _____
Chase O'Brien _____