

Contract Name  
 204 S. Ingersoll Building Demo (Central Park)

Date: 12/5/2011

Change Order No. CO 1  
 Contract No. 6727  
 Project No. 53W1273  
 Change Order Project No.

Change Order Description  
 Remove additional foundation at 210 S. Ingersoll

Account Numbers for this Change Order:  
 C160-58210-810625

Contractor EARTH CONSTRUCTION LLC  
 PO BOX 402  
 ORFORDVILLE, WI 53576

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Remove Extra Foundation	450.00	LF	16.00	N	7,200.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						7,200.00
The Original Contract Total						44,473.80
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						51,673.80

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date		25	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order	0	2	
Contract time/completion date as a result of this change order	0	27	

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By: Holly Orszag  
 Title: member  
 Date: 12/20/11

City's Approval (see reverse side for instructions)  
 Construction Inspector: Evan [Signature] Date: 12-21-11  
 Construction Supervisor: Bryan P. [Signature] Date: 12/21/2011  
 Engineer: \_\_\_\_\_  
 Board of Public Works: \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Brandon Behring

1-4-12  
1-5-2012