

Contract Name
**OAKRIDGE AVE., OHIO AVE., AND MILLER AVE.
 RESURFACING ASSESSMENT DISTRICT - 2013**

Date **1/16/2015**
 Change Order No. **CO 4**
 Contract No. **6999**
 Project No. **53W1544**
 Change Order Project No.

Change Order Description
SEE ATTACHED / BELOW

Account Numbers for this Change Order:
EW01-58273-810455-00-53W1544


Contractor **CAPITOL UNDERGROUND INC**
782 LOIS DR
SUN PRAIRIE, WI 53590

You are authorized and directed to make the following changes in this contract:





Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	New Top Section and Lid (Curb Boxes)	2.00	EACH	175.00	B	350.00
2	Removal of existing gas main	2900.00	LF	2.50	N	7,250.00
3	Temp Flushing Hyd @ Oakridge/Atwood (Agreed per specs)	1.00	EACH	1,500.00	B	1,500.00
4	Additional 16" Fittings	1.00	EACH	2,150.00	B	2,150.00
5	Additional 8" Fittings	2.50	EACH	950.00	B	2,375.00
						0.00
						0.00
Net Change Order						13,625.00
The Original Contract Total						2,853,371.43
Sum of previous Change Orders						26,804.17
The new Contract Sum including this Change Order will be						2,893,800.60

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date		124	
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order		124	
Additional day(s) as a result of this Change Order		0	
Contract time/completion date as a result of this change order		124	

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By 
 Title Contractor
 Date 1/16/15

City's Approval (see reverse side for instructions)

Construction Inspector	<u></u>	Date <u>1/20/2015</u>
Construction Supervisor	<u></u>	Date <u>1/20/2015</u>
Engineer	<u></u>	Date <u>1/20/15</u>
Board of Public Works	<u></u>	Date <u>1/18/15</u>

ROUTING:
 Marsha Hacker
 Mike Dalley
 Chase O'Brien

<u>1/21/15 Max</u>
<u>1/21/15 MRO</u>
<u>1-26-15 CDO</u>