

CITY OF MADISON
DEPARTMENT OF
PUBLIC WORKS CONTRACT
CHANGE ORDER

Date 11/17/2010

Contract Name

Sauk Creek Sewer Access Road

Change Order No.

CO 3

Contract No.

6321

Project No.

53W0757

Change Order Project No.

53W0757

Change Order Description

Due to the late start of the project, the final seeding will not occur until spring. To mitigate erosion in the interim, temporary seed and mulch will be placed in the disturbed areas.

Account Numbers for this Change Order:

ES01-54974-810623-00-53W0757

Contractor Nelson Excavating

3066 Shadyside Drive

Stoughton, WI 53589

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20703	Temporary Seeding	7000.00	SY	1.25	N	8,750.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order

8,750.00

The Original Contract Total

127,791.75

Sum of previous Change Orders

14,960.00

The new **Contract Sum** including this Change Order will be

151,501.75

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	49	0	January 0, 1900
Net Change in Contract Time by previous change order	2	0	0
Contract Time/Completion Date prior to this change order	51	0	January 0, 1900
Additional day(s) as a result of this Change Order	2		
Contract time/completion date as a result of this change order	53	0	January 0, 1900

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By *Don W. He J*
Title MANAGER
Date 8 Dec 10

City's Approval (see reverse side for instructions)

Construction Inspector *D J Maciel* Date 12/10/10
Construction Supervisor *J P* 12/10/10
Engineer _____
Board of Public Works _____

OK
1/6/2011