



Change Order

Today's Date: 2/25/2019 View Signature Routing

Project Title: MMB Renovation Construction

Project Number: 10129 Contract Number: 7939 Aldermanic District: 4

Submitted By: Schuchardt, Michael

Current Routing Location: Change Order Complete

Change Order No: CO-16 CO Project No: 7939 Type: Facilities

Contractor: JP CULLEN & SONS INC
 330 E DELAVAN DR
 JANESVILLE WI 53546

Change Order Description: COR-67 Additional work requests for added radiator to bike storage, electrical work for art installations, roof patching at roof hatches, additional flooring.

You are authorized and directed to make the following changes in this contract upon final approvals:

| Item No. | Description/Account Number | Est. Qty. | Unit Type | Unit Price | *N/B | Total | | | | | | |
|---|---------------------------------|-------------|-----------|-------------|------|-------------|-----------|---------|-------------|---------------|-------|-------------|
| 1 | COR-67 Additional work requests | 1.00 | Each | \$15,024.00 | N | \$15,024.00 | | | | | | |
| <table border="1" style="width: 100%; border-collapse: collapse; font-size: x-small;"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>102129-401-40</td> <td>100.0</td> <td>\$15,024.00</td> </tr> </tbody> </table> <input checked="" type="checkbox"/> Insert additional Acct. No. | | | | | | | Acct. No. | Share % | Share Total | 102129-401-40 | 100.0 | \$15,024.00 |
| Acct. No. | Share % | Share Total | | | | | | | | | | |
| 102129-401-40 | 100.0 | \$15,024.00 | | | | | | | | | | |

Insert Additional Change Order Item

*N/B
 N=Negotiated
 B=Bid

| | | | |
|--|------|--------------------------------|------------------|
| % of Original | | Net Change Order | \$15,024.00 |
| 0.08 | | Original Contract Total | \$18,705,314.00 |
| 13.79 | | Prev. Chg. Orders Total | \$2,579,154.17 |
| 113.87 | | New Contract Total | \$21,299,492.17 |
| | 8.00 | % Contingency | \$1,496,425.12 |
| Remaining contingency prior to this change order | | | (\$1,082,729.05) |
| Remaining contingency after this change order | | | (\$1,097,753.05) |

This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date: August 31, 2018

CONSTRUCTION CLOSEOUT Date Prior to this Change Order: _____

CONSTRUCTION CLOSEOUT as a result of this Change Order: _____

CO Attachments - For Reference ONLY

COR-67 Additional work after substantial completion.pdf
 1.4 MB

Insert Additional Attachments

Change Order Type:

Under \$20K

Over \$20K

Over Contingency Amount

Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Ben Bobzien Title: Project Manager Extraordinaire Date: February 25, 2019

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Mike Schuchardt Title: Project manager Date: February 25, 2019

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

| | | |
|----------------|---------------------------------------|-------------------|
| By: | Title: | Date: |
| Jeanne Hoffman | Facilities and Sustainability Manager | February 25, 2019 |

Staff Review and Verification:

| | <i>Initials</i> | <i>Date</i> |
|--------------------------------------|-----------------|-------------------|
| Project/Section Supervisor | JEH | February 25, 2019 |
| PW Admin - Update Contract Data Base | MAH | February 26, 2019 |
| Assistant City Engineer | GTF | February 26, 2019 |
| Accountant | CDO | February 27, 2019 |

BPW Admin Processing:

| | <i>Initials</i> | <i>Date</i> |
|------------------|-----------------|-------------------|
| Legistar Updated | MAH | February 26, 2019 |
| BPW Scheduled | MAH | March 06, 2019 |
| BPW Approved | MAH | March 06, 2019 |

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

| | | |
|-------------------------|---------------|----------------|
| By: | Title: | Date: |
| Robert F Phillips, P.E. | City Engineer | March 08, 2019 |

Final Distribution Processing:

| | <i>Initials</i> | <i>Date</i> |
|---|-----------------|----------------|
| Final Distribution Processing Completed | MAH | March 11, 2019 |

Review Justification Form

Save Signature