

Contract Name:	WELL 15 PFAS TREATMENT FACILITY	Date	1/21/2026
		Change Order No.	CO 5
		Contract No.	9342
		Project/MUNIS No.	14092
		Change Order Project No.	2
		Ald District	12

Change Order Description:	Change order 05 extends the current contract completion date by 60 days.	Account Numbers for this Change Order:	14092-86-140

Contractor:	JOE DANIELS CONSTRUCTION CO INC
	919 APPLEGATE RD
	MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.00%	0.00
The Original Contract Total		4,297,330.00
Sum of previous Change Orders	3.42%	147,115.30
The new Contract Sum including this Change Order will be	103.42%	4,444,445.30


This Contract is a:	Completion Date
Original Contract Time/Completion Date	8/31/2025
Net Change in Contract Time by previous change orders	122
Contract Time/Completion Date prior to this change order	12/31/25
Additional day(s) as a result of this Change Order	60
Contract time/completion date as a result of this change order	3/1/26

Contractor's Acceptance

By _____
 Title _____
 Date _____

City's Approval (see reverse side for instructions)

Date

Construction Inspector _____
 Construction Supervisor _____
 Engineer  _____
 Board of Public Works _____

1/21/2026

Contract paid to date _____

ROUTING:

EN Admin _____
 Greg Fries _____
 Chase O'Brien _____