



## Change Order-Internal Summary & Justification

<b>Creation Date:</b>	Aug 6, 2024	<b>Aldermanic District:</b>	17
<b>Project Title:</b>	9086-Metro Transit Hanson Rd Bus Fac Remdl-FM-CONS		
<b>Project Number:</b>	10950	<b>Contract Number:</b>	9086
<b>Submitted By:</b>	Jon Evans, City of Madison Engineering - Facilities Management		

**Processing Change Order No.** PCO-013  
**Change Order No.** CO-013

**Contractor:** Riley Construction  
 N19 W23993 Ridgeview Parkway Suite 150  
 Waukesha WI , 53188

**Change Order Type:**

<input type="checkbox"/> Street	<input type="checkbox"/> TE-Electrical
<input type="checkbox"/> Sewer-Sanitary	<input type="checkbox"/> Parks
<input type="checkbox"/> Sewer-Storm	<input checked="" type="checkbox"/> Facilities
<input type="checkbox"/> Water	

**Schedule Change Explanation (if applicable):**

	Value current as of:	Value:	% of Original	
		Net Change Order	0.88%	\$141,002.86
		The Original Contract Total		\$16,099,708.00
BPW Approval Date	8/7/24 2:21 PM	Sum of previous Approved Change Orders	3.11%	\$501,093.43
(if applicable):	8/7/24 2:21 PM	The new Contract Sum including this Change Order will be	103.99%	\$16,741,804.29
		Total Project Contingency	8.00%	\$1,287,976.64
	8/7/24 2:21 PM	Remaining Contingency prior to this change order		\$786,883.21
	8/7/24 2:21 PM	Remaining Contingency after this change order		\$645,880.35
<b>Change Order Type</b>		This Contract completion type is:		<b>Completion Date</b>
<input type="checkbox"/> Under \$20k?		Original Contract Time/Completion Date		09/30/24
<input checked="" type="checkbox"/> Over \$20k?		Contract time/completion date as a result of this change order		
<input type="checkbox"/> Over Contingency?	5/23/23 9:05 AM			
<input type="checkbox"/> Time Ext Requested?				

**See Next Page for Justification Data by COR**