

Contract Name:

Vehicle Storage Building Improvements

Date	
Change Order No.	CO 15
Contract No.	7823
Project/MUNIS No.	10442
Change Order Project No.	

Change Order Description:

- 1) PCI0032 REV 1: Increase in transportation cost for diverting Class 1 to Deer Track
- 2) PCI0034: Increase Section 0122000 Unit Price 1 allowable tonnage of Class 1 Contaminated Soils

Account Numbers for this Change Order:  
 10442-86-140

Contractor:

**MIRON CONSTRUCTION CO INC**  
 1471 MCMAHON DR  
 NEENAH WI 54956

You are authorized and directed to make the following changes in this contract:

\*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
PCI0032 REV 1	Increased trucking cost for Class 1 to Deer Track thru 9/20/17 (\$1.36 per ton + 1% Bond)	3160.45	ton	1.3736	(N)	4,341.19
PCI0034	Increase allowable tonnage Class I soil (hailed thru 9/20/17)	320.47	ton	30.43635	(N)	9,753.94
						0.00
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.44%	14,095.13
The Original Contract Total		3,234,789.95
Sum of previous Change Orders	3.65%	118,178.68
The new Contract Sum including this Change Order will be	104.09%	3,367,063.76

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/3/2017
Net Change in Contract Time by previous change order	58
Contract Time/Completion Date prior to this change order	December 31, 2017
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	December 31, 2017

Contractor's Acceptance

By David G. Voss Jr.  
 Title David G. Voss Jr., President  
 Date 10/23/17

Miron Construction

City's Approval (see reverse side for instructions)

Date \_\_\_\_\_  
 Mead & Hunt, Inc. Representative \_\_\_\_\_  
 Construction Supervisor Alan L Larson 10/26/2017  
 Principle Engineer - Water [Signature] 11/16/17  
 Board of Public Works [Signature]

Digitally signed by Alan L Larson  
 DN: cn=Alan L Larson, o=City of Madison, Wisconsin, ou=Madison Water Utility, email=al Larson@madisonwater.org, c=US  
 Date: 2017.10.26 10:38:05 -0500

Contract paid to date \$ 1,250,395.67

ROUTING:

Marsha Hacker  
 Mike Dalley  
 Chase O'Brien

[Signature]  
[Signature]  
 CD 11-6-17