

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name: Annual Construction and Reconstruction of concrete sidewalk and incidental curb and gutter work ordered (dist. 3 & 16)

Date	10/29/2008
Change Order Number	CO 2
To Public Works Contract Number	6100
Original Contract Project Number	53W0525
Change Order Project Number	0

(of change order)

Change Order Description: Sidewalk drainage flume with concrete top located in sidewalk between Topaz Lane and Vernon Avenue

Account Numbers for this Change Order:
CS53-54473-810376-00-53W0525

Contractor: Parisi Construction Co., Inc.
508 S Nine Mound Road
Verona, WI 53593

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
90001	Drainage flume at sidewalk	1	EA	6,000.00	6,000.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					6,000.00	0.00
Grand Total						6,000.00
The Original Contract Sum was						607,450.00
Net Change by previous Change Orders						174,000.00
The Contract Sum prior to this Change Order was						781,450.00
The Contract Sum will be:					Increased	6,000.00
The new Contract Sum including this Change Order will be						787,450.00
The Contract Time will be (days):					Unchanged	
The Date of Completion as of the date of this Change Order, is						10/10/08

Contractor's Acceptance

By: *ARC E*
 Title: VICE PRESIDENT
 Date: 10/29/08

City's Approval (see reverse side for instructions)

Construction Inspector	<u><i>Andrew J. Gray</i></u>	Date	<u>10/30/08</u>
Construction Supervisor	<u><i>Andrew J. Gray</i></u>	Date	<u>10/30/08</u>
Engineer	_____	Date	_____
Board of Public Works	_____	Date	_____