

Contract Name
 Madison Water Utility Unit Well 31 - Drill Well

Date: 4/9/2014
 Change Order No.: CO 2
 Contract No.: 7051
 Project No.: 53W1599
 Change Order Project No.: 53W1599

Change Order Description
 Extend test pumping period by 14 days

Account Numbers for this Change Order:
 EW01-58401-810517-~~53W1599~~

Contractor: MUNICIPAL WELL & PUMP INC
 1212 STORBECK DR
 WAUPUN, WI 53963

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	Furnish and Install electronic logging equipment	1.00	Lump Sum	7,449.00	N	7,449.00
	Unmanned operation of test pump	311.00	Hours	331.00	N	102,941.00
						0.00
						0.00
						0.00
						0.00
						0.00

Net Change Order	110,390.00
The Original Contract Total	778,130.00
Sum of previous Change Orders	33,815.00
The new Contract Sum including this Change Order will be	922,335.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input checked="" type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order		0	
Contract time/completion date as a result of this change order			

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: CFO. S&T
 Date: 4-9-14

City's Approval (see reverse side for instructions)

Construction Inspector: _____ Date: _____
 Construction Supervisor: [Signature] 4/15/14
 Engineer: [Signature] 4/15/14
 Board of Public Works: [Signature] 4/25/2014

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

MAILED 4-16-14
 TPO 4/17/2014
 4-17-14 CDO