

Contract Name
 STATE STREET RECONSTRUCTION ASSESSMENT
 DISTRICT 2014

Date 10/31/2014

Change Order No. CO 5
 Contract No. 7206
 Project No.
 Change Order Project No.

Change Order Description
 SAWCUTS AND CHAMFERS ADDED TO THE WALL,
 POWER WASHING AND SEAL THE WALLS, RESET
 STATE CONTROL POINT, LOSS OF TIME ON THE
 STAIRCASE AND BOX TO COVER FOUNDATIONS TO
 PROTECT IT TILL SCULPTURE IS SET

Account Numbers for this Change Order:
 CS53-56280-810732-00-53W1193-53TIF032
 ^CS53-58910-810732-00-53W1193-53TIF032

Contractor SPEEDWAY SAND & GRAVEL INC
 8500 GREENWAY BLVD #202
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
	SAWCUTS AND CHAMFERS	1.00	LS	317.16	N	317.16
	POWER WASH AND SEAL WALLS	1.00	LS	3,677.69	N	3,677.69
	RE-SET UW CONTROL POINT	1.00	LS	700.00	N	700.00
	LOSS OF TIME ON STAIRCASE	1.00	LS	4,089.74	N	4,089.74
^	BOX TO COVER LEAF FOUNDATION	1.00	LS	200.00	N	200.00
	EROSION MATTING	850.00	SY	5.52	N	4,692.00
						0.00
Net Change Order						13,676.59
The Original Contract Total						4,733,488.80
Sum of previous Change Orders						67,513.02
The new Contract Sum including this Change Order will be						4,814,678.41

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			August 29, 2014
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			August 29, 2014
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order			August 29, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By [Signature]
 Title PROJECT MANAGER
 Date 11-10-14

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] 11-10-14
 Construction Supervisor [Signature] 11/14/14
 Engineer [Signature] 11-13-14
 Board of Public Works [Signature] 11/20/14

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
11/11/14 MR
11/19/2014 MR
11-20-14 CDO