

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name MINERAL POINT & GAMMON  
ROAD CONCRETE PAVEMENT  
REHAB - 2008

Date 7/11/2008  
 Change Order Number CO 3  
 To Public Works Contract Number 6121  
 Original Contract Project Number 53W0547  
 Change Order Project Number 0  
 (of change order)

Change Order Description Transition between new concrete  
and existing asphaltic paving.

CS53-58260-810358-00-53W0547  
 \_\_\_\_\_  
 \_\_\_\_\_

Contractor: TRIERWWEILER CONSTRUCTION & SUPPLY CO., INC.  
PO BOX 1236  
MARSHFIELD, WI 54449  
 \_\_\_\_\_  
 \_\_\_\_\_ 0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Butt Joint Paving	180	tons	111.30	20,034.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
					0.00	0.00
Sub Totals					<b>20,034.00</b>	<b>0.00</b>

Grand Total					20,034.00	0.00
The Original Contract Sum was						2,638,491.60
Net Change by previous Change Orders						31,671.30
The Contract Sum prior to this Change Order was						2,670,162.90
The Contract Sum will be:						20,034.00
The new <b>Contract Sum</b> including this Change Order will be					Increased	2,690,196.90
The <b>Contract Time</b> will be (days):					Unchanged	1
The <b>Date of Completion</b> as of the date of this Change Order, is						

**Contractor's Acceptance**  
 By Boyer Truimulus  
 Title Project Manager  
 Date 7-4-08

**City's Approval (see reverse side for instructions)**  
 Construction Inspector [Signature]  
 Construction Supervisor [Signature]  
 Engineer [Signature]  
 Board of Public Works \_\_\_\_\_

Date 1-14-09  
 Date 1/29/09  
 Date \_\_\_\_\_  
 Date \_\_\_\_\_

**DEPARTMENT OF PUBLIC WORKS  
MADISON, WISCONSIN**

Contract Name	MINERAL POINT & GAMMON ROAD CONCRETE PAVEMENT REHAB - 2008	Date	1/14/2009
		Change Order Number	CO 4
Change Order Description	Adjusting existing street lighting conduits.	To Public Works Contract Number	6121
		Original Contract Project Number	53W0547
		Change Order Project Number	53W0547

(of change order)

Account Numbers for this Change Order:  
CS53-58540-810358-00-53W0547

Contractor: TRIERWWEILER CONSTRUCTION & SUPPLY CO., INC.  
PO BOX 1236  
MARSHFIELD, WI 54449

0

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
	Relocate shallow street light conduit at Mineral Point and Gammon	1	Lump	1,680.00	1,680.00	0.00
	Locate existing conduits in wrong location to install HH-19 and HH-20	1	Lump	273.00	273.00	0.00
	Access existing conduits buried beneath utility fiber optic line	1	Lump	535.50	535.50	0.00
	Relocate existing conduit located in middle of fiber package HH-5& HH-6	1	Lump	357.00	357.00	0.00
	Lower existing street light to install G-Base at Pole 4 & Pole 6	2	Lump	178.50	357.00	0.00
	Lower existing street light in conflict with driveway	1	Lump	178.50	178.50	0.00
	Extra Mobilization to relocate street light at Mineral Point and Tree Lane	2	Lump	210.00	420.00	0.00
Sub Totals					3,801.00	0.00

Grand Total	3,801.00
The Original Contract Sum was	2,638,491.60
Net Change by previous Change Orders	51,705.30
The Contract Sum prior to this Change Order was	2,690,196.90
The Contract Sum will be:	Increased 3,801.00
The new <b>Contract Sum</b> including this Change Order will be	2,693,997.90
The <b>Contract Time</b> will be (days):	Increased 2
The <b>Date of Completion</b> as of the date of this Change Order, is	

**Contractor's Acceptance**

By Boyer Trieweiler  
Title Project Manager  
Date 1-14-09

**City's Approval (see reverse side for instructions)**

Construction Inspector [Signature]  
Construction Supervisor [Signature]  
Engineer [Signature]  
Board of Public Works [Signature]

Date 1-14-09  
Date 1/29/09  
Date \_\_\_\_\_  
Date \_\_\_\_\_