

**DEPARTMENT OF PUBLIC WORKS
MADISON, WISCONSIN**

Contract Name CCB/MMB Tenant Improvement
Remodels - Phase 2

Date	5/9/2008
Change Order Number	CO 7
To Public Works Contract Number	6080
Original Contract Project Number	0
Change Order Project Number	0

(of change order)

Change Order Description Miscellaneous change requests

Account Numbers for this Change Order:
CB33-58430-810499-00-53W0502


Contractor: Miron Construction Co., Inc.

_____ 0
 _____ 0
 _____ 0


You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	Total Add	Total Deduct
1	Hold and provide credit for work on MMB 2nd floor areas.	1	1	7,312.00	0.00	(7,312.00)
2	Field match diffuser plenums and change VAV box from round to rectangular in Comptroller.	1	1	1,208.00	1,208.00	0.00
3	Relocate existing door 430A to frame 433A in budget office (field order 4/22/08).	1	1	876.00	876.00	0.00
4	Add (1) data outlet in File 430 and (1) duplex receptacle in Reception 427.	1	1	668.00	668.00	0.00
5	Add (1) door in Comptroller's Office 429 and (1) door in Work Rm. 418.	1	1	2,922.00	2,922.00	0.00

Sub Totals	5,674.00	(7,312.00)
Grand Total		(1,638.00)
The Original Contract Sum was		720,025.00
Net Change by previous Change Orders		95,834.00
The Contract Sum prior to this Change Order was		815,859.00
The Contract Sum will be:	Choose One:	(1,638.00)
The new Contract Sum including this Change Order will be		814,221.00
The Contract Time will be (days):	Choose One:	unchanged
The Date of Completion as of the date of this Change Order, is		20-Jul-08

Contractor's Acceptance
 By 
 Title David G. Voss, Jr. President
 Date 5/9/2008

City's Approval (see reverse side for instructions)

Construction Inspector 
 Construction Supervisor _____
 Engineer _____
 Board of Public Works _____

Date 5/12/08
 Date _____
 Date _____
 Date _____



Building Excellence

JOB #:71540
MOD #: 0023 -01
DATED: 4/30/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

MMB: Delete all work on 2nd floor area at MMB.
Includes requested backup from Subcontractors.

REQUESTED BY: Owner

DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
Miron Construction Co., Inc	(\$552.00)
Schmelzer Paint Co Inc	(\$3,507.00)
Sergenian's Floor Coverings	(\$1,678.00)
20/20 Electric LLC	(\$1,575.00)
Subtotal	(<u>\$7,312.00</u>)
TOTAL AMOUNT OF THIS MODIFICATION:	(\$7,312.00)
CHANGE ORDER AMOUNT REQUESTED:	(<u>\$7,312.00</u>)

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



Building Excellence™

CHANGE ORDER REQUEST
Mr Kevin Anderson
Page# 2

JOB #: 71540
MOD #: 0023 -01
DATED: 4/30/08

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____
Miron Representative Paul A. Riederer Date 4/30/08
Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File
Jobsite
Jim Whitney

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



"Whitney, James"
<JWhitney@cityofmadison.com>

03/25/2008 02:43 PM

To <Paul.Riederer@Miron-Construction.com>

cc

bcc

Subject mmb PH 2 remodels 2nd flr


Paul,

Attached copy of .pdf for 2nd floor area that needs to be deleted from the project. Jim



hold work plan mmb 2nd flr 080312.pdf

MMB 2ND FLOOR



J. WHITNEY
3/12/08

Hold on work
in this area





"mike malofsky"
<mmalofsky@schmelzerpaint
.com>
04/25/2008 06:31 AM

To <Paul.Riederer@Miron-Construction.com>
cc
bcc
Subject MMB 2nd floor

Paul

I FORGOT THE RADIATORS IN MY CREDIT.

Here is the revised break down

Walls paint

Labor 30hrs @ \$56.00	\$1680.00
Mat	<u>\$ 191.00</u>
	\$1871.00

Radiators

Labor 28hrs @ 56	\$1568.00
Mat	<u>\$ 68.00</u>
	\$1636.00

TOTAL CREDIT \$3507.00

Mike Malofsky

Vice President

Schmelzer Paint Co., Inc.

902 Stewart St.

Madison WI 53713

Phone 608-271-6244

Fax 608-271-0987



PROPOSAL

□ 2001 FISH HATCHERY ROAD, MADISON, WISCONSIN 53713.
 OFFICE FAX (608) 273-6305 DIRECT LINE (608) 663.2526 EMAIL tylerm@sergenians.com

PROPOSAL SUBMITTED TO: Miron Construction		DATE: 4/25/08	JOB NUMBER:
ADDRESS: 1471 McMahan Drive		JOB LOCATION: Project Modification Proposal Request #23	
CITY: Neenah		PHONE:	
SALESPERSON: TYLER MENTINK	TERMS OF PAYMENT: N 30	ARCHITECT:	DATE OF PLANS:

Deduct for labor in rooms 201, 202, 203, 204.

Labor for 130 square yards of carpet tile @ \$4.22 per square yard = \$548.60

Labor for 441 square feet of rubber @ \$2.10 per square foot = \$926.10

Profit = \$203.30

Sergenian's Floor Coverings Environmental Commitment:

Any carpet we remove will not end up in a landfill.



<p>NOTE: THIS PROPOSAL MAY BE WITHDRAWN IF NOT ACCEPTED WITHIN _____ DAYS.</p> <p>_____ Tyler Mentink (SELLER)</p> <p>_____ 4/25/08 DATE</p> <p>ACCEPTANCE OF PROPOSAL: THE ABOVE PRICES, SPECIFICATIONS AND TERMS OF PAYMENT ARE SATISFACTORY AND HEREBY ACCEPTED.</p> <p>_____ (ACCEPTED BY)</p> <p>_____ DATE</p>	<p>Sergenian's Floor Coverings has attempted to itemize all potential labor costs. However, in the event of any unforeseen labor necessary to satisfactorily complete the work, I authorize the installers to proceed without my consent up to \$ _____ additional labor cost. If necessary labor exceeds the aforementioned figure, I can be contacted for approval at _____ on the day of installation.</p> <p>Signed: _____</p> <p>_____ DATE</p>
--	--

**CCB/MMB Phase 2
Tenant Improvements
Response to Project Modification #0023
Cost Breakdown**

**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719**

03-31-08

Delete work on 2nd floor of MMB.

Material:

Duplex receptacles	4 X \$3.00	\$ 12.00
GFCI Receptacles	3 X \$12.00	\$ 36.00
Wiremold(surface metal raceway)	200 ft	\$ 25.00
Wiremold single gang boxes	10 X \$11.48	\$ 114.80
Misc fittings, mounting hardware, etc		\$ 100.00
12 AWG wire for recepts	700 X .12	\$ 84.00
Speaker strobe		\$ 60.00
12 AWG wire for Fire Alarm	400 X .12	\$ 48.00

Total Materials: **\$ 479.80**

Tax: **\$ 26.39**

Mark-up **\$ 30.37**

Labor: **30.5 hrs X \$34.00** **\$1037.00**

Deduct: **\$1,575.00**

Direct all questions or responses to:

Tony Mueske

20/20 ELECTRIC LLC

3700 Commerce Dr

Suite 110

Madison WI 53719

Cell: 608-574-6933



Building Excellence

JOB #:71540
MOD #: 0024 -00
DATED: 4/01/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

CCB Phase 1 4th floor: Field match all diffuser plenums in first phase to get ductwork to fit in existing space. Change VAV 17 from round to rectangular to fit in ceiling space.

REQUESTED BY: Contractor DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
Prime Mechanical of WI LLC	\$1,139.00
Miron Management Fee 5.00 % - Subs	\$56.95
Performance Bond 1.00 %	\$11.96
Subtotal	<u>\$1,195.95</u>
TOTAL AMOUNT OF THIS MODIFICATION:	\$1,207.91
CHANGE ORDER AMOUNT REQUESTED:	=====
	\$1,208.00

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.



Building Excellence

CHANGE ORDER REQUEST
Mr Kevin Anderson
Page# 2

JOB #: 71540
MOD #: 0024 -00
DATED: 4/01/08

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____
Miron Representative Paul A. Riederer Date 4/01/08
Paul A. Riederer
Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File
Jobsite
Jim Whitney

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



"Bryan R"
<primech@centurytel.net>
03/27/2008 11:29 AM

To <Paul.Riederer@Miron-Construction.com>
cc
bcc
Subject CCB MMB issues

Dear Paul,

There is no work on the HVAC plan for the second floor. So they have no credits coming. We only have the radiators on 3rd floor.

FOURTH FLOOR

On the CCB plan for the ~~second floor~~ we have and will have some more duct issues because of obstructions and the high ceiling that could not be known in advance.

1) Insufficient room in ceilings above 425,428,429,432,435,430,433, made it necessary to field notch all of the diffuser plenums. \$460.00

2) Change VAV #17 duct from 8 inch round to 14 x 5 rectangular to avoid beams. \$ 679

The duct plan for many places not yet done is going to have to be modified because of obstructions, beams, etc. If they do not want to lower the ceilings then we are going to need some reasonable consensus by the owner as to the costs. We would prefer to just keep changing it as we go and submitting T & M costs, rather than stopping work for every issue not shown on the plan and waiting for a CO. Would you please look into this ?

On the CCB plan for the second floor we have and will have some more duct issues because of obstructions and the high ceiling that could not be known in advance.

1) Insufficient room in ceilings above 425,428,429,432,435,430,433, made it necessary to field notch all of the diffuser plenums. \$460.00

2) Change VAV #17 duct from 8 inch round to 14 x 5 rectangular to avoid beams. \$ 679

The duct plan for many places not yet done is going to have to be modified because of obstructions, beams, etc. If they do not want to lower the ceilings then we are going to need some reasonable consensus by the owner as to the costs. We would prefer to just keep changing it as we go and submitting T & M costs, rather than stopping work for every issue not shown on the plan and waiting for a CO. Would you please look into this ?



Please consider the environment before printing this message.

This e-mail and attachment(s) may contain privileged and confidential information and is intended for the addressee(s) only. If you have received this e-mail in error, please notify the sender immediately and delete the message. Any other use, printing, copying, forwarding or retention of this e-mail, is strictly prohibited.



"Bryan R"
<primech@centurytel.net>
03/31/2008 10:00 AM

To <Paul.Riederer@Miron-Construction.com>
cc
bcc
Subject Re: CCB MMB issues

I stand corrected , the extra work was on 4th floor phase 1. Phase 2 promises alot more.

We do not know where all of the problem areas are yet or how low the ceiling would need to go. Our men should coordinate with Dave to look things over so that a decision can be made to cover all of the work; either buy lowering the ceiling or by changing the duct as required. That way the costs will be addressed.

Bryan

----- Original Message -----

From: Paul.Riederer@Miron-Construction.com
To: [Bryan R](#)
Sent: Monday, March 31, 2008 9:07 AM
Subject: Re: CCB MMB issues

Bryan, the second floor work is only in MMB. Are you in MMB with your question or on a different floor ? it appears you may be in CCB 4th floor , phase 2. Is that correct? VAV 17 is in CCB Ph 2 . We can submit for an extra if needed.

In Phase 1 some of the ceiling were lowered. Does this help if this happens in phase 2 also?

Paul Riederer
Sr Project Manager
LEED® Accredited Professional
Miron Construction Co., Inc.
1471 McMahon Dr
Neenah, WI 54956

Phone: (920) 969- 7044
Fax: (920)-969-7399
paul.riederer@miron-construction.com

"Bryan R" <primech@centurytel.net>
03/27/2008 11:29 AM

To <Paul.Riederer@Miron-Construction.com>
cc
Subject CCB MMB issues

Dear Paul,

There is no work on the HVAC plan for the second floor. So they have no credits coming. We only have the radiators on 3rd floor.



JOB #:71540
MOD #: 0025 -01
DATED: 4/23/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

CCB: Relocate Door 430A to Frame 433A. Provide blanks at Frame 430A.
Provide new strike plate at Frame 433A.

REQUESTED BY: Owner DATE: _____

SUBCONTRACTOR

AMOUNT

Block Iron & Supply Co		\$152.00
Miron Construction Co., Inc		\$602.00
	Subtotal	\$754.00
Miron Management Fee 15.00 % - Miron Work		\$113.10
	Subtotal	\$867.10
Performance Bond 1.00 %		\$8.67
TOTAL AMOUNT OF THIS MODIFICATION:		\$875.77
CHANGE ORDER AMOUNT REQUESTED:		=====
		\$876.00

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.



Building Excellence™

CHANGE ORDER REQUEST
Mr Kevin Anderson
Page# 2

JOB #: 71540
MOD #: 0025 -01
DATED: 4/23/08

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____

Miron Representative Paul A. Riederer Date 4/23/08
Paul A. Riederer

Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File
Jobsite
Jim Whitney

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com

BLOCK IRON & SUPPLY CO. INC

1016 WITZEL AVE, P. O. BOX 557, OSHKOSH, WI 54903-0557 Tel: 920-231-8645 Fax: 920-231-3051

QUOTATION

Quotation No : **46345**
 Date : 15 APR 2008
 Account : 27100
 Page No. : 1

Customer:
 Miron Construction Co Inc
 1471 McMahon Drive
 PO Box 509
 Neenah, WI 54957-0509

Ship to:
 City County Building
 c/o Miron

Phone: 920-969-7000 Fax: 920-969-7397


Salesperson : RS Freight : Prepaid Terms : Net 30 day
 Ship Via : UPS

Qty	Description	Unit Price	Extension
2	Strike per Schlage template (blank) 8" 626	60.00	120.00

Product Sub-total	120.00
Shipping and Handling	5.11
WISCONSIN STATE SALES TAX @5.000%	6.26
MARATHON COUNTY SALES TAX @.500%	.63
Total	132.00

Block Need 1 Strike
3) Hing + Blank & 1) Strike Blank
 TRICITY (Strike Kit - 2 - 1 for top & 1 for the bottom - #20)

The above prices are quoted subject to acceptance within 30 days and credit approval by an officer of our company. State and local taxes are not included unless specifically noted. Material will be billed proportionately as shipped. Full amount of invoice due when rendered--retainage not acceptable. On shipments made by common carrier consigned to the customer, all claims for damages in transit must be filed by consignee. We do not include cost of unloading, storage or protection of material at jobsite.





Building Excellence™

JOB #:71540
MOD #: 0026 -00
DATED: 4/16/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

CCB: Add one SIO data outlet in File Room 430 and one duplex receptacle in Reception 427.

REQUESTED BY: Owner

DATE: _____

SUBCONTRACTOR

AMOUNT

20/20 Electric LLC			
Electrical:		\$530.00	
Testing:		\$100.00	
	Subtotal		\$630.00
Miron Management Fee	5.00 % - Subs		\$31.50
	Subtotal		\$661.50
Performance Bond	1.00 % ,		\$6.62
TOTAL AMOUNT OF THIS MODIFICATION:			\$668.12
CHANGE ORDER AMOUNT REQUESTED:			=====
			\$668.00

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



Building Excellence™

CHANGE ORDER REQUEST
Mr Kevin Anderson
Page# 2

JOB #: 71540
MOD #: 0026 -00
DATED: 4/16/08

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____
Miron Representative Paul A. Riederer Date 4/16/08
Paul A. Riederer
Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN

Copy: File
Jobsite
Jim Whitney

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



"Whitney, James"
<JWhitney@cityofmadison.com>
m>

04/14/2008 10:29 AM

To "Bentley, Kay" <KBentley@cityofmadison.com>,
<Paul.Riederer@Miron-Construction.com>
cc <Jill.Kordus@Miron-Construction.com>

bcc

Subject RE: CCB PH 2 remodels add doors outlets comptroller

Kay,

We will need to change the drawers after BPW's meeting on 4/16/08. The cabinet maker will need to provide a deduct at a later time.

I want to keep the power receptacle added on the wall in 427 for future use and housekeeping use if needed.

From: Bentley, Kay
Sent: Thursday, April 10, 2008 1:57 PM
To: Whitney, James; 'Paul.Riederer@Miron-Construction.com'
Cc: 'Jill.Kordus@Miron-Construction.com'
Subject: RE: CCB PH 2 remodels add doors outlets comptroller

Jim and Paul:

We've thought a little further about locating the bottled water and have decided that the reception area would not be the best place for it. That said, you can cancel the request for the receptacle in Room 427.

Just a reminder, last week I sent you the following e-mail:

I showed the Payroll staff the elevations for the counter in the Payroll Office (SD-012 and SD-014). Would it be possible to revise the counter layout by deleting the 2 drawers (they really have no use for 4" drawers) and instead making these tall cabinets with 2 adjustable shelves in each instead of 1? The lower section of cabinets is fine as is.

I just don't want to lose track of this change.

Kay

From: Whitney, James
Sent: Tuesday, April 08, 2008 3:18 PM
To: 'Paul.Riederer@Miron-Construction.com'; 'Jill.Kordus@Miron-Construction.com'
Cc: Bentley, Kay
Subject: CCB PH 2 remodels add doors outlets comptroller

Paul,

Prepare \$ quotes for the following adds in Comptroller's Office area:

- 1) add one door in Comptroller Office 429 and one door in Work Room 418.
- 2) add one SIO data outlet in File Room 430 and one duplex receptacle in Reception 427.

See attached mark-ups.

Thank you, Jim

**CCB/MMB Phase 2
Tenant Improvements
Proposal**

**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719**


4-15-08

Add 1 SIOs with 2 CAT6 in comptroller file room, add 1 duplex receptacle.

SIO: 2 X	\$190.00	\$380.00
Receptacle:		\$150.00
Total:		\$530.00

Direct all questions or responses to:

Tony Mueske
**20/20 ELECTRIC LLC
3700 Commerce Dr
Suite 115
Madison WI 53719
Cell: 608-574-6933**





Building Excellence™

JOB #:71540
MOD #: 0029-00
DATED: 4/23/08

CHANGE ORDER REQUEST

TO: Mr Kevin Anderson
Potter Lawson Architects
PO Box 44964
Madison WI 53744-4964

FAX: 608-274-3674
PHONE: 608-274-2741

RE: CCB/MMB Phase 2
Tenant Improvements
210/215 Martin Luther Kg
Madison WI 53703

Potter Lawson : 2006.1501

DESCRIPTION OF MODIFICATION:

CCB: Add (1) door in Comptroller's Office 429 and (1) door in Work Room 418. Add (1) lock for Door 418A.

REQUESTED BY: Owner

DATE: _____

<u>SUBCONTRACTOR</u>	<u>AMOUNT</u>
Block Iron & Supply Co	\$1,251.00
Miron Construction Co., Inc	\$1,128.00
Schmelzer Paint Co Inc	\$150.00
Subtotal	<u>\$2,529.00</u>
Miron Management Fee 5.00 % - Subs	\$7.50
Miron Management Fee 15.00 % - Miron Work	\$356.85
Subtotal	<u>\$2,893.35</u>
Performance Bond 1.00 %	\$28.93
TOTAL AMOUNT OF THIS MODIFICATION:	\$2,922.28
CHANGE ORDER AMOUNT REQUESTED:	=====
	\$2,922.00

Please find back up materials enclosed regarding this modification.

CONTRACTOR'S REMARKS:

Miron Construction reserves the right for additional compensation for work required but not indicated in this modification.

MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com



Building Excellence™

CHANGE ORDER REQUEST
Mr Kevin Anderson
Page# 2

JOB #: 71540
MOD #: 0029 -00
DATED: 4/23/08

Contractor is (not) to proceed with the work as noted above. The contract with the Owner is adjusted as follows:

Approved Cost _____ Schedule Impact _____
Miron Representative Paul A. Riederer Date 4/23/08
Owner Representative _____ Date _____

THIS PRICE IS VALID FOR 15 DAYS FROM THE DATE SHOWN


Copy: File
Jobsite
Jim Whitney


MIRON CONSTRUCTION CO., INC.
Building Excellence

Corporate Office
P.O. Box 509 Neenah, WI 54957-0509
1471 McMahon Drive Neenah, WI 54956

Phone: 920/969-7000
Fax: 920/969-7399

www.mironconst.com







Main Office:	Milwaukee Branch	Madison Branch	Wausau Branch
1016 Witzel Ave.	9660 S. Franklin Dr.	3121 Syene Rd.	5903 Prairie St.
Oshkosh, WI 54902	Franklin, WI 53132	Madison, WI 53725	Schofield, WI 54476
920-231-8645	414-423-7369	608-271-2744	715-359-1800
888-799-0499	800-236-7771	800-236-2744	866-552-5625

PROJECT CHANGE ORDER SUMMARY

**Project Name: City County Building (CCB)
& Madison Municipal (MMB)**

Project Number: 07-1582RS / 08-1030RS

To: Miron
Attn: Paul Riederer

Fax:
E-mail:

From: Lisa Van Zeeland
(Oshkosh Branch)

E-mail: lisav@blockiron.com

The following is a list of change order requests to date. Please issue a change order for all items that do not have the customer's change order number listed below.

CCB PH 2 add doors outlets comptroller / Paul's 4/9/08 e-mail	Add (2) wood doors @ 429A & 418A, Add office function lock @ 418A <i>Note: 429A priced same as 420A and 418A prices same as 406A, because a door scheduled was not provided to determine the door size needed.</i>	\$1,251.00	07-1582RS.15
Total		\$1,251.00	

One of these boxes MUST be checked:

state, county, use tax INCLUDED

state, county, use tax NOT INCLUDED

Changes will not be incorporated without written approval

Terms and Conditions Accepted:

Contractor

Signature: _____

Date: _____



"mike malofsky"
<mmalofsky@schmelzerpaint.com>
04/16/2008 03:59 PM

To <Paul.Riederer@Miron-Construction.com>
cc
bcc
Subject RE: 2nd Request: CCB PH 2 remodels add doors outlets comptroller

The add for this work will be \$150.00

Mike

From: Jill.Kordus@Miron-Construction.com [mailto:Jill.Kordus@Miron-Construction.com] **On Behalf Of** Paul.Riederer@Miron-Construction.com
Sent: Wednesday, April 16, 2008 3:57 PM
To: Mike Malofsky
Subject: 2nd Request: CCB PH 2 remodels add doors outlets comptroller
Importance: High

Please submit pricing for the changes below by Tuesday, 4/15/08.
Block Iron and Schmelzer - please submit for Item #1, attachment #1.
20/20 Electric and Hill Electric - please submit for Item #2, attachment #2.
Please let me know if you have any questions.
Thank you.

Paul Riederer
Sr Project Manager
LEED® Accredited Professional
Miron Construction Co., Inc.
1471 McMahan Dr
Neenah, WI 54956

Phone: (920) 969- 7044
Fax: (920)-969-7399
paul.riederer@miron-construction.com

----- Forwarded by Jill Kordus/Menasha/Miron on 04/09/2008 09:40 AM -----

"Whitney, James" <JWhitney@cityofmadison.com>

To<Paul.Riederer@Miron-Construction.com>,
<Jill.Kordus@Miron-Construction.com>
CC" Bentley, Kay" <KBentley@cityofmadison.com>

04/08/2008 03:18 PM