

Contract Name	Madison Central Public Library - Remodel & Renovation - General Construction	Date	10/1/2012
		Change Order No.	CO 26
		Contract No.	6437
		Project No.	53W0966
		Change Order Project No.	NA

Change Order Description	Owner change to office(s) added mechanical, electrical, plumbing, wall, paint, doors, glass side lights.	Account Numbers for this Change Order:	CB18-58310-810611

Contractor J H FINDORFF & SON INC
 300 S BEDFORD ST
 MADISON, WI 53703

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	JHF#48/CB#13-Owner change to office(s) added mechanical, electrical, plumbing, wall, paint, doors, glass side lights.	1.00		15,025.00	N	15,025.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						15,025.00
The Original Contract Total						18,501,000.00
Sum of previous Change Orders						270,626.00
The new Contract Sum including this Change Order will be						18,786,651.00

This Contract is a:	<input checked="" type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	394		
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order	394		
Additional day(s) as a result of this Change Order	0		
Contract time/completion date as a result of this change order	394		

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: [Signature]
 Title: Project Mgr
 Date: 10/4/12

City's Approval (see reverse side for instructions)
 Construction Inspector: [Signature] Date: 10/7/2012
 Construction Supervisor: [Signature] Date: 10/9/12
 Engineer: _____
 Board of Public Works: _____

ROUTING:
 Marsha Hacker 10-9-12
 Mike Dailey 10-10-2012
 Steve Danner-Rivers 10-10-12 CPO
 Chase O'Brien