

Contract Name:

Aldo Leopold Shelter Installation

Date 5/26/2015

Change Order No. CO 1

Contract No. 7352 (WD-391)

Project/MUNIS No. 53W1818 10816

Change Order Project No. 10816

Change Order Description:

Additional topsoil and erosion control matting necessary to close-out site erosion control permit per Engineering. Root cutting deduct per final invoice - 5 LF fewer were required than bid quantity. Additional concrete and cold weather measures.

Account Numbers for this Change Order: 10816 -51 -140:53310

Contractor:

JOE DANIELS CONSTRUCTION CO INC
919 APPLGATE RD
MADISON WI 53713-3295

You are authorized and directed to make the following changes in this contract:

*Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
1	20221.0 TOPSOIL	179.00	SY	11.00	(B)	1,969.00
2	21061.0 EROSION MATTING, CLASS I URBAN	73.00	SY	4.40	(B)	321.20
3	10803.0 ROOT CUTTING	(5.00)	LF	25.00	(B)	(125.00)
4	30301.0 5 INCH CONCRETE	646.00	SF	8.51	(N)	5,499.01
5	Ground thawing and cold weather protection.	1.00	LS	2,500.00	(N)	2,500.00

Net Change Order	10,164.21
The Original Contract Total	36,659.95
Sum of previous Change Orders	
The new Contract Sum including this Change Order will be	46,824.16

This Contract is a:	Completion Date
Original Contract Time/Completion Date	November 14, 2014
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	30
Contract time/completion date as a result of this change order	December 14, 2014

Contractor's Acceptance

By Joseph A. Daniels
Title PRESIDENT
Date 5-27-15

City's Approval (see reverse side for instructions)

Construction Inspector Kevin J. N. King Date 5/27/2015
Construction Supervisor Ray W. Ruller 5/27/2015
Engineer [Signature] 6/8/15
Board of Public Works [Signature]

ROUTING:

Marsha Hacker
Mike Dailey
Chase O'Brien

MAH 6/2/15
MRE 6/4/2015
CO 6-5-15