



Change Order

Today's Date: 2/10/2021

[View3_SignatureRouting](#)

Project Title: Government East Ramp Demolition

Project Number: 11471 Contract Number: 8430 Aldermanic District:

Submitted By: Schaller, David

Current Routing Location:

Change Order No: CO Project No: Type:

Contractor:

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-2 Remove unforeseen concrete slab 30 x 16 x .33, foundation 20 x4 x 6, and load out unforeseen asbestos.	1.00	Lump Sum	\$5,933.00	N	\$5,933.00						
<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>11471-82-110</td> <td>100.0</td> <td>\$5,933.00</td> </tr> </tbody> </table>							Acct. No.	Share %	Share Total	11471-82-110	100.0	\$5,933.00
Acct. No.	Share %	Share Total										
11471-82-110	100.0	\$5,933.00										

*N/B
 N=Negotiated
 B=Bid

% of Original			
<input type="text" value="0.84"/>	Net Change Order	<input type="text" value="\$5,933.00"/>	
	Original Contract Total	<input type="text" value="\$709,300.00"/>	
<input type="text" value="3.63"/>	Prev. Chg. Orders Total	<input type="text" value="\$25,780.00"/>	
<input type="text" value="104.47"/>	New Contract Total	<input type="text" value="\$741,013.00"/>	
<input type="text" value="8.00"/>	% Contingency	<input type="text" value="\$56,744.00"/>	
	Remaining contingency prior to this change order	<input type="text" value="\$30,964.00"/>	
	Remaining contingency after this change order	<input type="text" value="\$25,031.00"/>	


This Contract is a: Calendar Days Working Days Completion Date

Original CONSTRUCTION CLOSEOUT Date

CONSTRUCTION CLOSEOUT Date Prior to this Change Order

CONSTRUCTION CLOSEOUT as a result of this Change Order

CO Attachments - for Reference ONLY

 COR-2_Veit CO#3 Buried Materials.pdf
1.21 MB

Change Order Type:

- Under \$20K
- Over \$20K
- Over Contingency Amount
- Time Ext. Requested

General Contractor's Acceptance:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Inspector/Project Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Construction Manager Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: Title: Date:

Staff Review and Verification:

	<i>Initials</i>	<i>Date</i>
Project/Section Supervisor	<input type="text" value="BLC"/>	<input type="text" value="February 12, 2021"/>
PW Admin - Update Contract Data Base	<input type="text" value="LMP"/>	<input type="text" value="February 16, 2021"/>
Assistant City Engineer	<input type="text" value="GTF"/>	<input type="text" value="February 16, 2021"/>
Accountant	<input type="text" value="CDO"/>	<input type="text" value="February 16, 2021"/>

BPW Admin Processing:

	<i>Initials</i>	<i>Date</i>
Legistar Updated	<input type="text"/>	<input type="text"/>
BPW Scheduled	<input type="text"/>	<input type="text"/>
BPW Approved	<input type="text"/>	<input type="text"/>

BPW/City Engineer Approval:

****By typing my name and entering the date I hereby give my electronic signature****

By: <input type="text"/>	Title: <input type="text"/>	Date: <input type="text"/>
------------------------------------	---------------------------------------	--------------------------------------

Final Distribution Processing:

Final Distribution Processing Completed	Initials <input type="text"/>	Date <input type="text"/>
---	---	-------------------------------------