

Contract Name:
 Vehicle Storage Building Improvements

Date: 10/3/2017

Change Order No. CO 12
 Contract No. 7823
 Project/MUNIS No. 10442
 Change Order Project No.

Change Order Description:
 Incorporate RFCP's 12 and 15 (Attached) into the scope of work. All work associated with this change is subject to applicable specifications, workmanship and warranty.

Account Numbers for this Change Order:
 10442-86-140

Contractor:
MIRON CONSTRUCTION CO INC
 1471 MCMAHON DR
 NEENAH WI 54956

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
RFCP-12	Revise concrete slab on grade at Door V105	1.00	LS	3,139.04	(N)	3,139.04
RFCP-15	Revise guard railing	1.00	LS	2,706.91	(N)	2,706.91
						0.00
						0.00
						0.00
						0.00

	% of Original	
Net Change Order	0.18%	5,845.95
The Original Contract Total		3,234,789.95
Sum of previous Change Orders	2.61%	84,468.09
The new Contract Sum including this Change Order will be	102.79%	3,325,103.99

This Contract is a:	Completion Date
Original Contract Time/Completion Date	11/3/2017
Net Change in Contract Time by previous change order	58
Contract Time/Completion Date prior to this change order	12/31/2017
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	12/31/2017

Contractor's Acceptance
 By: David G. Voss Jr. Miron Construction
 Title: David G. Voss Jr., President
 Date: 10/13/17

City's Approval (see reverse side for instructions)
 Mead & Hunt, Inc. Representative: [Signature] Date: 10/16/2017
 Construction Supervisor: Alan L. Larson Digitally signed by Alan L. Larson, DN: cn=Alan L. Larson, o=City of Madison, Wisconsin, ou=Madison Water Utility, email=al Larson@madisonwater.org, c=US Date: 2017.10.17 15:09:59 -0500
 Principle Engineer - Water: [Signature] Date: 10/17/2017
 Board of Public Works: [Signature] Date: 11/16/17

Contract paid to date \$789,401.16

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien
 10/18/17 MASH
 10/18/17 GDF
 CDO 10-19-17