

Contract Name: Cherokee Park Playground Improvements

Date: 8/10/2012

Change Order No.: CO 1

Contract No.: 6864

Project No.: 53W1404

Change Order Project No.:

Change Order Description: Playground rubber surface delivery was short, additional bags of surfacing transported from storage at Forest Hill. Delay in completion of contract due to incorrect bench for project.

Account Numbers for this Change Order: CL60-58201-810402-00:0000000-60582A00

Contractor: ~~AB ELECTRIC~~ Madison Commercial Landscapes KHR 8-22-12  
 4810 ELLESTAD DR 1871 Highway MM  
 MADISON, WI 53719-3000 Oregon, WI 53575

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Accessible surface installation (delivery short)	(1.00)	ea	75.00	B	(75.00)
2	Additional accessible surface installation	6.00	ea	75.00	B	450.00
3	Trucking from Forest Hill	1.00	ea	225.00	N	225.00
						0.00
						0.00
						0.00
						0.00
						0.00
						600.00
Net Change Order						21,945.00
The Original Contract Total						22,545.00
Sum of previous Change Orders						
The new Contract Sum including this Change Order will be						22,545.00

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
Original Contract Time/Completion Date			June 29, 2012
Net Change in Contract Time by previous change order			
Contract Time/Completion Date prior to this change order			
Additional day(s) as a result of this Change Order			10
Contract time/completion date as a result of this change order	0		July 9, 2012

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By: Michael John Anobile

Title: OWNER

Date: 8-13-12

City's Approval (see reverse side for instructions)

Construction Inspector: Kay W. Rutledge Date: 8/13/2012

Construction Supervisor: \_\_\_\_\_

Engineer: \_\_\_\_\_

Board of Public Works: \_\_\_\_\_

ROUTING:

Marsha Hacker

Mike Dalley

Brandon Behring

8-13-12

8-13-2012

SPR 8/16/12