

Contract Name  
 LOCAL ROAD TRAFFIC CALMING & ARTERIAL  
 PEDESTRIAN ENHANCEMENTS-2012

Date 11/13/2012  
 Change Order No. CO 2  
 Contract No. 6789  
 Project No. 53W1305  
 Change Order Project No.

Change Order Description  
 CS53-54472-810360-00-53W1305 - Need for additional  
 detectable warning fields and removal of concrete pavement  
 below the asphalt surface at traffic islands.  
 CE57-54472-810700-00-53W1305 - Additional work required  
 at Highland/Regent intersection due to existing conditions.

Account Numbers for this Change Order:  
 CS53-54472-810360-00-53W1305 \*  
 CE57-54472-810700-00-53W1305 \*\*

Contractor SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20321 *	REMOVE CONCRETE PAVEMENT	70.00	SY	- 5.00	N	350.00
30340 *	CURB RAMP DETECTABLE WARNING FIELD	24.00	SF	✓ 30.00	B	720.00
20221 **	TOPSOIL	60.00	SY	✓ 5.00	B	300.00
20321 **	REMOVE CONCRETE PAVEMENT	480.00	SY	- 5.00	N	2,400.00
20322 **	REMOVE CONCRETE CURB & GUTTER	45.00	LF	✓ 4.00	B	180.00
20323 **	REMOVE CONCRETE SIDEWALK & DRIVE	920.00	SF	✓ 0.50	B	460.00
20701 **	TERRACE SEEDING	60.00	SY	✓ 3.00	B	180.00
30340 **	CURB RAMP DETECTABLE WARNING FIELD	16.00	SF	✓ 30.00	B	480.00
Net Change Order						5,070.00
The Original Contract Total						151,547.50
Sum of previous Change Orders						27,249.00
The new Contract Sum including this Change Order will be						183,866.50

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date	75		
Net Change in Contract Time by previous change order	14		
Contract Time/Completion Date prior to this change order	89		
Additional day(s) as a result of this Change Order			
Contract time/completion date as a result of this change order	89		

\* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance  
 By Janice Ryan  
 Title Off Admin  
 Date 11-16-12

City's Approval (see reverse side for instructions)  
 Construction Inspector Bill Sweeney Date 11-16-12  
 Construction Supervisor Brandon 2177 Date 11-16-12  
 Engineer \_\_\_\_\_  
 Board of Public Works \_\_\_\_\_

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
~~Brandon Behring~~  
 Chase O'Brien

11-16-12  
 11-28-2012 MRC  
 11-28-12 CDO

JIM WOLFE