CITY OF MADISON DEPARTMENT OF PUBLIC WORKS CONTRACT

11/12/2010 Date CHANGE ORDER Contract Name Change Order No. Sauk Creek Sewer Access Road Contract No. Project No. 53w0757 Change Order Project No. 53w0757 Change Order Description Account Numbers for this Change Order: The design engineer made an error in the crushed stone ES01-54974-810623-00-53W0757 contract units, creating an error that doubles the crushed stone quantity. Used CY instead of Tons. Contractor Nelson Excavaling 3066 Shadyside Drive Stoughton, WI 53589 You are authorized and directed to make the following changes in this contract: Unit Unit Price *N/B Total Item No. Description Est. Qty 16.00 В 24,960.00 1560.00 TON 20218 Crushed Stone 0.00 0.00 0.00 0.00 0.00 0.00 24,960.00 Net Change Order 127,791.75 The Original Contract Total Sum of previous Change Orders 152,751.75 The new Contract Sum including this Change Order will be *Completion Date This Contract is a: 🔽 Calendar Days Working Days Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order 0 Additional day(s) as a result of this Change Order January 0, 1900 0 Contract time/completion date as a result of this change order Mark If negotiated (N) or bid (B) unit price Contractor's By WNAGER Title Date City's Approval (see reverse side for instructions) Construction Inspector Construction Supervisor Engineer Board of Public Works

