

Contract Name
 Booster Pumping Station 106 Reconstruction

Date: 12/4/2013
 Change Order No. CO 2
 Contract No. 7101
 Project No.
 Change Order Project No.

Change Order Description
 CPR#1, Manhole and CO Changes, Wall Pipe/Discharge Piping Changes

Account Numbers for this Change Order:
EW01-58401-810516

Contractor: Staab Construction Company
 4609 Triangle Street
 PO BOX 14

You are authorized and directed to make the following changes in this contract:

| Item No. | Description | Est. Qty | Unit | Unit Price | *N/B | Total |
|----------|--|----------|------|------------|------|-----------|
| 2a | Change camera model to directly accept motion sensor inputs. | 1.00 | LS | 656.00 | N | 656.00 |
| 2b | Delete the sanitary manhole, modify the existing cleanouts and add cleanout. | 1.00 | LS | 1,364.00 | N | 1,364.00 |
| 2c | Change wall pipe penetrations into reservoir and station inlet and outlet piping to 20-inch. | 1.00 | LS | 68,055.00 | N | 68,055.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |
| | | | | | | 0.00 |

Net Change Order 70,075.00
 The Original Contract Total 2,317,000.00
 Sum of previous Change Orders (20,971.00)
 The new **Contract Sum** including this Change Order will be 2,366,104.00

| | | | |
|--|--|---------------------------------------|---|
| This Contract is a: | <input type="checkbox"/> Calendar Days | <input type="checkbox"/> Working Days | <input checked="" type="checkbox"/> Completion Date |
| | Original Contract Time/Completion Date | | May 9, 2014 |
| | Net Change in Contract Time by previous change order | | |
| | Contract Time/Completion Date prior to this change order | | May 9, 2014 |
| | Additional day(s) as a result of this Change Order | | 0 |
| Contract time/completion date as a result of this change order | | May 9, 2014 | |

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance
 By: Steve Paul
 Title: PROJECT MANAGER
 Date: 12/5/13

City's Approval (see reverse side for instructions)
 Construction Inspector: RRR
 Construction Supervisor: [Signature] 12/10/13
 Engineer: [Signature] 12/16/13
 Board of Public Works: [Signature] 12/16/13

ROUTING:
 Marsha Hacker
 Mike Dailey
 Eng. Accounting

12-17-13 Mpt
 12/26/13 MRO
 12-26-13 CDO