



# Change Order

Today's Date: 5/14/2024 View3\_SignatureRouting

Project Title: Phase 2 CCB Office Remodels 1st & 5th Floor

Project Number: 12393      Contract Number: 9226      Aldermanic District: 4

Submitted By: Delestre, Maria

Current Routing Location:

Change Order No:       CO Project No:       Type:

Contractor:

          

Change Order Description:

You are authorized and directed to make the following changes in this contract upon final approvals:

Item No.	Description/Account Number	Est. Qty.	Unit Type	Unit Price	*N/B	Total						
1	COR-25; add for change to include linear wood plank in areas shown in Construction Bulletin 9	1.00	Lump Sum	\$32,246.72	N	\$32,246.72						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>12393-401-9226</td> <td>100.0</td> <td>\$32,246.72</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	12393-401-9226	100.0	\$32,246.72					
Acct. No.	Share %	Share Total										
12393-401-9226	100.0	\$32,246.72										
2	COR-14; add for labor and materials for extra ductwork and missing extra labor for data closet 118A	1.00	Lump Sum	\$54,149.48	N	\$54,149.48						
	<table border="1"> <thead> <tr> <th>Acct. No.</th> <th>Share %</th> <th>Share Total</th> </tr> </thead> <tbody> <tr> <td>12393-401-9226</td> <td>100.0</td> <td>\$54,149.48</td> </tr> </tbody> </table>	Acct. No.	Share %	Share Total	12393-401-9226	100.0	\$54,149.48					
Acct. No.	Share %	Share Total										
12393-401-9226	100.0	\$54,149.48										

\*N/B  
N=Negotiated  
B=Bid

% of Original			
<input type="text" value="1.88"/>		Net Change Order	<input type="text" value="\$86,396.20"/>
		Original Contract Total	<input type="text" value="\$4,595,000.00"/>
<input type="text" value="4.77"/>		Prev. Chg. Orders Total	<input type="text" value="\$219,303.86"/>
		New Contract Total	



Legistar Updated	<input type="text" value="HJF"/>	<input type="text" value="May 30, 2024"/>
BPW Scheduled	<input type="text" value="HJF"/>	<input type="text" value="June 05, 2024"/>
BPW Approved	<input type="text"/>	<input type="text"/>

**BPW/City Engineer Approval:**

**\*\*By typing my name and entering the date I hereby give my electronic signature\*\***

<b>By:</b>	<b>Title:</b>	<b>Date:</b>
<input type="text"/>	<input type="text"/>	<input type="text"/>

**Final Distribution Processing:**

	<b>Initials</b>	<b>Date</b>
Final Distribution Processing Completed	<input type="text"/>	<input type="text"/>