

Date 07/15/2016

Contract Name:
 Cottage Grove Road and Dempsey Road Street
 Assessment District – 2016

Change Order No. CO 1
 Contract No. 7462
 Project/MUNIS No. 10250
 Change Order Project No. 1

Change Order Description:
 Dempsey Road Sanitary Sewer Relay

Account Numbers for this Change Order:
 10250-83-173

Contractor:
 CAPITOL UNDERGROUND INC
 782 LOIS DR
 SUN PRAIRIE WI 53590

You are authorized and directed to make the following changes in this contract: *Mark if negotiated (N) or bid (B) unit price

Item No.	Description	Est. Qty	Unit	Unit Price	N/B*	Total
	Dempsey Road Sanitary Relay	1.00	1	48,350.00	(N)	48,350.00
						0.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						48,350.00
The Original Contract Total						-0.00
Sum of previous Change Orders						0
The new Contract Sum including this Change Order will be						48,350.00

4074,796.29
 4,123,146.29

This Contract is a:	Calendar Days
Original Contract Time/Completion Date	103
Net Change in Contract Time by previous change order	
Contract Time/Completion Date prior to this change order	
Additional day(s) as a result of this Change Order	0
Contract time/completion date as a result of this change order	103

Contractor's Acceptance
 By [Signature]
 Title CONTROLLER
 Date 7/18/16

City's Approval (see reverse side for instructions)
 Construction Inspector [Signature] Date 7-18-16
 Construction Supervisor [Signature] Date 07/19/2016
 Engineer [Signature]
 Board of Public Works [Signature] Date 7/22/16

Contract paid to date 2,238,995.02

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

[Routing Stamp]
 MKH 7/19
 MKD 7/19/2016
 CO 7/20/16