

Contract Name  
 Cannonball Path Phase 5

Date 10/14/2015  
 Change Order No. CO 4  
 Contract No. 7238  
 Project No. 53W1547  
 Change Order Project No. 10359

Change Order Description  
 Soft soils encountered below the subgrade of the bike path increasing excavation cut and breaker run quantities.

Account Numbers for this Change Order:  
 CS53-58240-810375-00-53W1547  
 10359-403-172:54440

Contractor SPEEDWAY SAND & GRAVEL INC  
 8500 GREENWAY BLVD #202  
 MIDDLETON, WI 53562

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
20219	Breaker Run	525.00	Ton	17.00	B	8,925.00
20101	Excavation Cut	400.00	CY	30.00	B	12,000.00
						0.00
						0.00
						0.00
						0.00
						0.00
Net Change Order						20,925.00
The Original Contract Total						1,436,511.30
Sum of previous Change Orders						87,926.00
The new Contract Sum including this Change Order will be						1,545,362.30

This Contract is a: Original Contract Time/Completion Date Net Change in Contract Time by previous change order Contract Time/Completion Date prior to this change order Additional day(s) as a result of this Change Order Contract time/completion date as a result of this change order	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input checked="" type="checkbox"/> Completion Date
			July 15, 2015
			2
			July 17, 2015
			July 17, 2015

Contractor's Acceptance  
 By Janice Ryan  
 Title Still on  
 Date 10/22/15

\* Mark if negotiated (N) or bid (B) unit price

City's Approval (see reverse side for instructions)

Construction Inspector [Signature] Date 10-27-15  
 Construction Supervisor Byron P. Man 10/28/2015  
 Engineer [Signature] 11-3-15  
 Board of Public Works [Signature] 11/12/15

ROUTING:  
 Marsha Hacker  
 Mike Dailey  
 Chase O'Brien

10/30/15 MAK  
 11/3/2015 MKD  
 11-4-15 CDO