

Contract Name
 Central Park - Phase 1A

Date 9/10/2014
 Change Order No. CO 2
 Contract No. 7008
 Project No. 53W0853
 Change Order Project No.

Change Order Description
 Additional time spent for tree and brush removal, replacement of storm sewer castings, pavement marking, hauling of contaminated materials, building modifications, rail road work (not included in original contract)

Account Numbers for this Change Order:
 CL60-58201-810625-00-53W0853-00000000-00000000

Contractor JOE DANIELS CONSTRUCTION CO INC
919 APPLGATE RD
MADISON, WI 53713-3295

You are authorized and directed to make the following changes in this contract:

Item No.	Description	Est. Qty	Unit	Unit Price	*N/B	Total
1	Tree/Brush removal along north side of Brearly Block	1.00	LS	2,473.44		2,473.44
2	Replacement of storm sewer grates	1.00	LS	670.71		670.71
3	Removal of pavement marking	40.00	LF	5.25		210.00
4	Raise street light	1.00	LS	394.59		394.59
5	Moving of Heavy Metal contaminated soils	1.00	LS	8,220.00		8,220.00
6	Add four channels with anchors to building	1.00	LS	8,243.00		8,243.00
7	Install crushed stone at rail crossing (including flagman and mobilization)	1.00	LS	722.50		722.50
8	Add transformer for irrigation box for sprinkler system	1.00	LS	909.94		909.94
Net Change Order						21,844.18
The Original Contract Total						2,656,361.29
Sum of previous Change Orders						0.00
The new Contract Sum including this Change Order will be						2,678,205.47

This Contract is a:	<input type="checkbox"/> Calendar Days	<input type="checkbox"/> Working Days	<input type="checkbox"/> Completion Date
Original Contract Time/Completion Date			December 30, 2013
Net Change in Contract Time by previous change order			14
Contract Time/Completion Date prior to this change order			January 13, 2014
Additional day(s) as a result of this Change Order			0
Contract time/completion date as a result of this change order			January 13, 2014

* Mark if negotiated (N) or bid (B) unit price

Contractor's Acceptance

By Joseph B. Bialkowski
 Title Project Engineer
 Date 9/12/14

City's Approval (see reverse side for instructions)

Construction Inspector MSA Professional Services
 Construction Supervisor " "
 Engineer " "
 Board of Public Works [Signature] 2/19/15

Date

ROUTING:
 Marsha Hacker
 Mike Dailey
 Chase O'Brien

MAH 9-12-14
MRO 9/16/2014
CDO 9-16-14